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ACRONYMS AND ABBREVIATIONS 
 
 
AGOA Africa Growth Opportunities Act 
APHIS Animal and Plant Health Inspection Service 
BF Business Forum 
CCCI Chipata Chamber of Commerce and 
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CDBA Chipata District Business Association 
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CLIN Contract line item number 
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PRSP Poverty Reduction Strategy Paper 
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PS Permanent Secretary 
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RSA Republic of South Africa 
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UNDP United Nations Development Program 
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Industry 
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ZAMTIE Zambia Trade and Investment 

Enhancement 
ZATAC Zambia Agribusiness Technical Assistance 

Center  
ZCSMBA Zambia Chamber of Small and Medium 

Business Associations 
ZEGA Zambia Export Growers Association 
ZESCO Zambia Electricity Supply Corporation 
ZENA Zambia Enterprise Network Association 
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ZNFU Zambia National Farmers’ Union 
ZRA Zambia Revenue Authority 
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INTRODUCTION 
 
Nathan Associates Inc was awarded a contract in late 2000 to manage the 
United States Agency for International Development (USAID) project known 
as the Zambia Trade and Investment Enhancement Activity (ZAMTIE). To 
assist Nathan there are four sub-contractors -- Independent Management 
Consulting Services Ltd; Aurora Associates International, Inc; Cargill 
Technical Services; and JE Austin Associates, Inc.  The goal of the project, as 
its name suggests, is to stimulate trade and investment.  In doing this it is 
believed that the project will assist USAID in achieving its first strategic 
objective (SO1), that is, to increase rural incomes of selected groups.  Under 
its goal, ZAMTIE has three objectives.  These are (1) to reduce barriers to 
trade and investment, (2) to build capacity in public and private sector 
organizations to facilitate economic growth and reduce poverty and (3) to 
foster linkages to optimise rural income-generating investment and trade 
opportunities between and among producers, suppliers, processors, traders, 
service providers, and consumers within and outside of Zambia.  The project 
is to focus on agriculture and agrobased business, natural resources and 
tourism. 
 
This is the project’s second annual report.  It covers the period of 1 December 
2001 through 30 November 2002. 
  
 
PROJECT MANAGEMENT  
 
The ZAMTIE activity is managed by a Chief of Party (COP), Dr Ron Black.  
Within USAID’s Office for Agriculture and the Private Sector, headed by Ms 
Helen Gunther, Dr Black reported to the project’s Cognizant Technical Officer 
(CTO), Ms Susan Gale, the Private Sector Manager, until she departed post 
in August 2002, at which time he began to report to Ms Matilda Chibale, 
Private Sector Specialist.  The Contracting Officer for ZAMTIE is Ms Karin 
Kolstrom based at the USAID Regional Center for Southern Africa (RCSA) in 
Gaberone, Botswana.  
 
The project had three senior staff during the year – Ms Dorothy Tembo, Trade 
and Investment Adviser, and Mr Trevor Simumba, Private Sector 
Development Specialist, and Dr Silane Mwenechanya, Business Forum 
Coordinator.  They were responsible for activities in their respective areas for 
pursuing the project’s three objectives – reducing barriers, building capacity 
and fostering linkages.  In addition, Ms Chishimba Soko served as a research 
assistant; Mr Restone Chila, as Accountant/Administrator, handled the 
project’s financial and administrative matters; and Ms Beatrice 
Mwanamuchende, Executive Officer, managed the project office plus carried 
out some information outreach activities.  Mr Sunday Chimbanka, Mr 
Wellington Kasema and Mr Andrew Mwambinga were respectively 
Driver/Orderly and Driver/Office Assistant and Office Assistant for the project.  
During the year, the project used the following consultants: Dr Cliff Barton, e-
commerce; Mr Rodrick Chibuye, information technology; Mr Vicus 
Haasbroback, investment tracking system; Ms Eva N Mukunya, investment 
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website; Dr Peter Gregory; biotechnology; Mr Lovemore Simwanda, 
biotechnology and management; Dr LD Nyirenda, electricity tariffs; Ms Corine 
Quarterman, tourism; Mr James Kenworthy, WTO/GATT and investment; Mr 
Michael Blakeley, exports to the USA; Mr Gordon Murray, taxes; Mr Martin 
Webber and Mr Julu Simuule, business association management; Mr Joop A 
de Voest, cotton through apparel industries; and WCE Holman, bank interest 
rates. 
 
 
HIGHLIGHTS OF PROJECT ACTIVITIES 
 
At the inception of the project, USAID agreed with ZAMTIE that the probability 
of obtaining desired projects results would be enhanced if the project were 
demand driven.  This – client demand -- has subsequently been the driving 
force shaping the project.  During the second year, this approach has 
continued to lead to successes.  Some of the highlights were:  
 

• Assisted the government in preparing and obtaining approval for the 
AGOA visa regulations and implementation system.  As a result of 
having this system in place Swarp Spinning Mills Plc exported $ 
7,905,283 worth of yarn to Botswana, Mauritius and South Africa for 
producing garments for the AGOA market up to 30 November 2002.  
There have been other companies obtaining smaller orders of yarn and 
garments as a result of the AGOA visa system being in place. 

 
• Conducted AGOA promotion workshops in Lusaka, Kabwe, Ndola and 

Livingstone followed by the publication of the workshop proceedings1, 
and published the results of Zambia Export Products Research Study 
to Assess US AGOA Import Regulatory Requirements 2 and jointly with 
the Ministry of Commerce Trade and Industry the AGOA Information 
Booklet3.  

 
• Pest Risk Assessments and product approvals have been a major 

hindrance to access to the AGOA market for Zambian agriproduce. 
The project has continued facilitating communication with the relevant 
US authorities on the nine Zambian vegetable export permit requests 
made some years  back. Due to the awareness efforts of ZAMTIE and 
others, the US Government is now making efforts to resolve the 
problem which is likely to be a subject of discussion at the January 
2003 AGOA Trade Forum in Mauritius.  In addition, ZAMTIE assisted 
the Zambian Government with the publication of an official Zambian 
pest list. 

 

                                                 
1 Trevor Simumba and Bwalya Penza, Editors, US Market Opportunities and AGOA 
Workshop Report, April 2002.  Attachment 1 contains a list of all ZAMTIE reports prepared 
during the year. 
2 Michael Blakeley, Zambian Export Products Research Study to Assess US AGOA Import 
Regulatory Requirements , May 2002. 
3 The Ministry of Commerce Trade and Industry and the Zambia Trade and Investment 
Enhancement Project (ZAMTIE), AGOA Information Booklet, Undated. 
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• Published and distributed Trade and Investment Opportunities in 
Agriculture4.  

 
• Funded the development of an investment tracking system and a 

website for the Zambia Investment Centre (ZIC). 
 

• Assisted the Zambia National Farmers Union (ZNFU) in reaching a 
consensus on a policy toward the introduction of genetically modified 
organisms in Zambia.  

 
• Published and distributed Zambia E-Commerce Assessment5, which 

received major attention from the national media.  
 

• Published and distributed Stimulating Growth of Trade and Investment 
in Zambia’s Cotton to Apparel Pipeline6 which resulted in a visit by a 
potential investment venture interested in establishing an integrated 
textile mill with garment factories in Zambia – a possible $ 35 to 50 
million venture. 

 
• Consolidated the formation and activation of the Business Forum, 

which has begun to have an impact on national economic policy.  For 
example, the Zambia Revenue Authority (ZRA) accepted a Forum 
recommendation that it retain VAT revenue to use for VAT refunds 
instead of sending all revenue to the Treasury and waiting for funds to 
be returned to use for VAT refunds.  Some VAT refunds were as much 
as a year late and three months was common.  Since the Forum’s 
recommendation was accepted and an account has been set up with in 
the Bank of Zambia, VAT refund backlogs are being brought down and 
money is being used in the economy rather than sitting in the Treasury. 

 
• Assisted the Ministry of Commerce, Trade and Industry with the 

technical input into the drafting of a national legislation on safeguards, 
which has been approved by Cabinet and is now awaiting Parliament’s 
approval. 

 
• Assisted the Government with technical support in the preparation for 

Zambia’s Second World Trade Organization (WTO) Trade Policy 
Review and participated in subsequent meetings in Geneva. 

 
• In October 2002, the project in conjunction with UNCTAD facilitated the 

first national workshop on the WTO General Agreement on Trade in 
Services (GATS).  The workshop, organised by MCTI, brought together 
many of the stakeholders in this sector.  The objectives were to create 
awareness on the GATS, form a national working group that would 

                                                 
4 John C Keyser, Terry Heslop and James Abel, Trade and Investment Opportunities in 
Agriculture, December 2001. 
5 Cliff Barton, Zambia E-Commerce Assessment, March 2002. 
6 Joop A de Voest and Heinrich Schultz, Stimulating Growth of Trade and Investment in 
Zambia’s Cotton to Apparel Pipeline , September 2002. 
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analyse requests that had been received by the country from other 
WTO member states and prepare the initial requests and offers that 
Zambia would make to other member states. 

 
• Continued to provide the Southern African Development Community 

(SADC) technical support and participation in the negotiations on the 
Trade Protocol.  One achievement was putting in place rules of origin 
for copper cables that provides the Zambia Metal Fabricators Ltd 
(ZAMEFA), by their estimate, an additional monthly export of 150 MT of 
cables to South Africa with a value of $500,000 – or $ 6 million per 
annum. 

 
• Continued to provide MCTI technical support in the preparation of a 

national position for the Common Market for Eastern and Southern 
Africa (COMESA) negotiations on the common external tariff (CET) 
due in 2004. 

 
• Mozambique submitted a proposed Zambia/Mozambique Bilateral 

Trade Agreement to the Zambian Authorities. When concluded, this 
Agreement will provide market access on selected products at 
preferential rates beyond what is currently prevailing under SADC.  
This will be an interim arrangement until the SADC Trade Agreement is 
fully implemented with substantially all products trading duty free.  The 
project assisted MCTI to analyse the proposal and provides a basis for 
the Government negotiating position once the dates for discussion are 
set. 

 
• The project is assisting Zambia with technical expertise in the 

preparations for the negotiations of a bilateral Trade Agreement with 
the Democratic Republic of Congo (DRC). The conclusion of this 
agreement will provide increased market access for Zambian products 
into the DRC especially for agricultural products. This also provides 
opportunities for the Copperbelt once the diversification program has 
taken off. 

 
 

REDUCING BARRIERS TO TRADE AND INVESTMENT 
 
Demand for ZAMTIE support in response to emerging trade and investment 
problems, opportunities and issues grew throughout the year.  The project 
contributed to an increase in dialogue between the public and private sectors.  
Table 1 provides a list of issues, ZAMTIE responses and results to date.   
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Table 1.  ZAMTIE’s Response to Trade and Investment Problems, 
Opportunities and Issues and Concomitant Results  
 

Problems/ 
Opportunities/Issues 

ZAMTIE Response Results  

1. Imported products 
from Zimbabwe 
threatening local 
industry. 
 
 
 
 
 
 
 
2. Requirement for 
safeguard legislation. 
 
 
 
 
 
3. The Zambia 
Association of 
Manufacturers (ZAM) 
and MCTI requested 
ZAMTIE to assist with a 
study of traders bringing 
industry threatening 
products across the 
boarder. 

1. ZAMTIE brought a 
consultant to Zambia 
who analysed trade 
remedy possibilities  

 
 
 
 
 
 
 

2. ZAMTIE assisted 
the Ministry with 
technical input in the 
drafting of safeguard 
legislation. 
 
 
3. The project 
facilitated a study/ 
fact-finding mission 
to Zimbabwe on 
selected products 
identified by ZAM.  

1. A paper on trade 
remedy options for 
Zambia under 
COMESA, SADC and 
WTO was produced 
and submitted to 
Government who 
utilised it in their 
consultations with 
various stakeholders.7  
 
2. The Safeguard 
legislation has since 
been passed by 
Cabinet and is awaiting 
Parliament’s approval 
to enact. 
 
3. A report of the 
findings and 
recommendations of 
the team was 
presented to MCTI8.  
This has been an input 
to discussions/ 
consultations taking 
place with Zimbabwe. 
 

Proposed Zambia/ 
Mozambique bilateral 
trade agreement 
 
 
 
 

The project assisted 
MCTI with the 
analysis of the 
proposed trade 
agreement submitted 
by the Government 
of Mozambique 

Government of Zambia 
on the basis of the 
analysis provided has 
agreed to negotiate a 
bilateral agreement 
with Mozambique 

Zambia/ DRC proposed ZAMTIE is providing MCTI has submitted an 

                                                 
7 James Kenworthy, Trade Remedy Possibilities for Zambia, March 2002 
8 Trevor Simumba, Mukela Mutukwa and Trevor Sichombo, Report on the Zimbabwe Study 
Mission on Unfair Trade Practices, July 2002. 
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bilateral trade 
agreement 

technical assistance 
in the analysis and 
identification of 
products with export 
potential in the DRC 
market  

initial draft agreement 
to the Ministry of 
Foreign Affairs to 
request the Congolese 
to set a date for the 
negotiations 

Zambia/ Namibia Trade 
Relations  

As a follow up to 
meetings held at both 
political and senior 
government officials 
levels, the project is 
assisting MCTI with 
the identification of 
possible areas of 
collaboration with 
Namibia 

Consultations are still 
ongoing 

SADC Trade Sector 
Meetings and Trade 
Protocol negotiations -- 
Namibia meetings of 
July 2002 

The project provided 
technical support in 
the preparatory 
meetings and 
participated in the 
negotiations  

A national negotiating 
position was produced. 
 
An agreement on rules 
of origin for copper 
cables was attained, 
which will result in 
increased exports to 
RSA amounting to $6 
million per annum. 
 
Capacity building for 
MCTI, MFNP and ZRA 
staff in negotiating 
skills. 
 
A Zambian position for 
the senior officials and 
ministerial meetings on 
the activities of the 
sector.  

SADC Trade Protocol 
negotiations -- 
Zimbabwe meetings 
December 2002 
 
 
 

Assisted MCTI with 
the preparatory 
meetings for the 
Trade Negotiating 
Forum (TNF) 
meetings to be held 
mid-December 2002  

A national position on 
various agenda issues 
including those out 
standings in the Trade 
Protocol negotiations. 
Notable is the 
enhanced market 
access for textiles and 
clothing products being 
offered by SACU in 
their accelerated tariff 
offer, which if agreed 
to will provide 
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immense opportunities 
in this sector for 
Zambia. This is in 
addition to a review of 
the current quotas 
available under the 
MMTZ arrangement. 

Access of Zambian 
agricultural produce into 
the US market faces  
difficult non-tariff 
barriers. Of particular 
concern are pest risk 
assessments (PRAs) 
approvals by the US 
authorities. The non-
availability of an official 
Zambian pest list has 
reportedly been an 
impediment to the 
process. To this effect, 
the National 
Coordinator of Plant, 
Quarantine and 
Phytosanitary Services 
of Zambia requested 
ZAMTIE to assist with 
the publication of the 
said list.  

During the course of 
the year, ZAMTIE 
has continued to 
communicate with 
the US Department 
of Agriculture 
(USDA) and the 
Animal, Plant and 
Health Inspection 
Service (APHIS) 
representatives in the 
USA, Lusaka and 
Pretoria in an attempt 
to clarify the status of 
the application for 
nine vegetables.  

1. Though PRAs have 
yet to be obtained, the 
project has ensured 
that this issue has 
remained high on the 
agenda. Currently the 
matter, which has also 
been recognised at a 
regional level, is being 
considered at high 
political and 
administrative levels. 
 
2. The project 
facilitated the 
publication of a 
Zambian pest list that 
has been distributed to 
various stakeholders. 
 
3. Capacity building on 
PRAs was supported 
in both the public and 
private sectors.  

Interim National 
Development Plan 

The project assisted 
MCTI with the 
preparation of a draft 
trade sector for 
inclusion in the 
Development Plan 

Draft submitted for 
MFNP’s consideration 

Public/private sector 
dialogue  

ZAMTIE provided 
resource persons for 
a ZENA workshop on 
multilateral and 
regional trade 
negotiations  

The workshop resolved 
that a public/private 
sector high level forum 
be constituted to 
harmonise the views/ 
positions of the various 
private sector fora on 
trade issues. In this 
regard, a task force 
where ZAMTIE was 
coopted as a member 
was constituted to 
realise the formation of 
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a high-level public/ 
private sector forum. 
ZAMTIE has provided 
technical support to 
this task force as well 
as the provision of 
various papers used in 
discussions, meetings 
and consultations with 
stakeholders such as 
MCTI, MFNP and 
private sector groups. 

World Trade 
Organization -- Trade in 
Services negotiations. 
There is a serious lack 
of capacity and 
preparation for these 
negotiations, which are 
already in progress. 
Zambia has not 
prepared itself with 
respect to requests from 
other countries or 
prepared a position on 
requests to others.  
 

The project in 
conjunction with 
UNCTAD facilitated 
the first national 
workshop on 
Services, which 
brought together all 
relevant 
stakeholders. The 
main objective was to 
create awareness on 
the issue and map 
out a strategy, which 
would enable Zambia 
to participate 
effective ly in the 
negotiations. 

A National Working 
Group (NWG) was 
established that has 
commenced 
preliminary 
consultations with the 
relevant sectors. The 
first meeting for the 
NWG is targeted for 
the end of December 
2002.  

World Trade 
Organization, Trade 
Policy Review 

The project provided 
technical input into 
the preparations for 
the trade policy 
review. Specific 
assistance was 
provided in the 
preparation and 
verification of 
information in both 
the Zambian 
Government and 
WTO Secretariat 
documents, which  
formed the basis for 
the discussions. The 
project also assisted 
with responses to 
questions raised by 
WTO members 
before and during the 

Zambia presented its 
Trade Policy to WTO 
members in October 
2002 
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meetings.   
Energy Regulatory 
Board instructions to 
ZESCO to review 
farmers electricity 
tariffs.  ZAMTIE 
supported ZNFU in 
development of a 
position on rationalizing 
electricity tariffs for 
farmers. 

A ZAMTIE consultant 
worked with ZNFU 
and ZESCO to reach 
an interim program to 
reduce electricity 
tariffs for a pilot 
group of farmers. 

The following special 
tariff was introduced on 
a trial basis: 50 percent 
capacity charge 
reduction and 20 
percent energy charge 
reduction for ZNFU 
commercial farmers 
who plant a minimum 
of 30 hectares and 
ZNFU small-scale 
farmers who grow five 
hectares of irrigated 
maize and conduct 30 
percent of the irrigation 
at night to coincide 
with the national off-
peak electricity usage 
period. 

1. Lack of a ZNFU 
policy with respect to 
the introduction of 
genetically modified 
organisms (GMOs) into 
the country. 
 
 
 
 
 
2. Lack of national 
biotechnology and 
biosafety guidelines. 

1. ZAMTIE brought in 
an internationally 
recognized 
biotechnologist who 
worked with a local 
biotechnology 
consultant to 
dialogue with various 
interests within 
ZNFU. 
 
2. ZAMTIE was 
asked to provide 
comments and 
suggestions with 
respect to a draft of 
national guidelines.  
This was done with 
the assistance of our 
biotechnology 
consultant. 

1. A ZNFU Council 
Meeting unanimously 
approved moving 
forward with the 
introduction of GMOs 
on the basis of the 
approach 
recommended by 
ZAMTIE. 
 
 
2. The ZAMTIE 
biotechnology and 
biosafety report 
prepared for ZNFU and 
containing comments 
on the Biotechnology 
and Biosafety 
Guidelines was 
published and 
distributed9.  A look at 
a subsequent version 
of the national 
guidelines suggests 
that the ZAMTIE 
recommendations 
were not accepted. 

                                                 
9 Peter Gregory and Lovemore Simwanda, Agricultural Biotechnology and Biosafety in 
Zambia, June 2002. 
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The US government 
has offered the people 
of Zambia a gift of 
maize that contains 
some genetically 
modified product to 
avert a famine that 
threatens to affect two 
million plus people.  The 
Zambian government 
has turned down the 
offer.  The resistance to 
genetically modified 
foods could have 
significant implications 
for trade.  

ZAMTIE briefed the 
USAID Assistant 
Administrator on the 
debate going on in 
Zambia over 
genetically modified 
organisms (GMOs) 
when he came to 
Zambia to offer the 
gift of maize 
containing GMOs.  
There was also an 
opportunity to brief 
the team of the 
Administrator of 
USAID on some of 
the budgetary-
inflationary 
implications of 
Zambia’s not 
accepting the US gift.  
The Economic 
Advisor to the 
President was also 
briefed on the issue 
as a part of a 
dialogue with the 
Business Forum.  
The project 
organized and 
supported a tour in 
the USA and South 
Africa by a team of 
Zambian scientists 
and officials to 
assess the risks 
associated with the 
consumption of GM 
products.    

On their return to 
Zambia, the team of 
Zambian scientists and 
officials recommended 
against accepting the 
US gift of food. 

Lack of coherent policy 
and strategy to 
stimulate the growth of 
information and 
communication 
technology (ICT) in the 
country. 

ZAMTIE brought an 
information and 
communications 
expert to Zambia to 
assess the state of 
development and use 
of ICT in business, to 
examine the policies 
and legal framework 
and to suggest a way 
forward. 

The ZAMTIE e-
commerce report was 
published, distributed 
and received wide 
media coverage. 
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Need for policy and 
legislative reform to 
facilitate the invigoration 
of Zambia’s gemstone 
mining and processing 
sector 

ZAMTIE 
commissioned a 
study to point to 
policy and 
administrative 
barriers to an 
invigorated Zambian 
gemstone mining and 
processing sector 
 
 

A draft report has been 
submitted to ZAMTIE 
and is now under 
review 
 

Short term tax issues 
identified through the 
Business Forum 

ZAMTIE engaged a 
consultant to assist 
the Business Forum 
with articulation of 
short-term tax issues 
and concerns.  They 
included: income, 
customs and excise 
taxes and VAT 
issues. 

 
Altogether 35 issues 
of concern were 
identified. 
 
Representations 
were made to: ZRA, 
the 2003 Budget 
Task Force, the 
MCTI Director of 
Trade and the 
President’s 
Economic Advisor.  
Meetings were also 
held with the IMF 
Resident 
Representative. 
 

As a result of the  
Forum’s 
representation, ZRA 
introduced an 
improved and timely 
procedure for VAT 
refunds.  The business 
community had 
considered slow VAT 
refunds as a major 
retardant to the 
economy. 
 
The results of 
representations to the 
2003 Budget Task 
Force will only be 
known when the 
national budget is 
announced and 
published. 

Long term tax reform ZAMTIE engaged a 
consultant to draw-up 
a TOR for a major 
tax reform study.  
This has been 
presented to major 
donors including 
USAID, the World 
Bank and DFID as 
well as to the IMF.  
This has led to some 

TOR is ready for 
discussion with the 
Zambian Government. 
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modifications in the 
TOR. 

Macro-economic 
stabilization constraints 
identified by the 
Business Forum were: 
 

  1. Excessively high 
interest rates, high 
inflation and forex 
instability 

 
 
 
 
 
 
 
 

 
2. Excessive public  

      sector borrowing 
from local banks is a 
major cause of high 
bank interest rates.  
The debt serving 
domestic borrowing 
is in excess of the 
service on the 
country's foreign 
debt. 

 
 

 
 
 

1. 1. ZAMTIE facilitated 
a meeting between 
the Business Forum 
and the Governor 
and his team at the 
Bank of Zambia.  
The purpose of the 
meeting was to 
introduce the Forum 
and gain a common 
understanding of 
issues.  

 
2.    Representatives 

of the Business 
Forum held 
meetings with the 
IMF Resident 
Representative 
and the 
Economic 
Advisor to the 
President on this 
issue. 

 
 
 
 
 
1. Meeting with BOZ      
initiated a process of 
consultation on 
achievement of interest 
rate and inflation 
targets.  
 
 
 
 
 
 
 
2. The Forum is 
supporting measures 
for tax reform and 
generally greater 
accountability and 
transparency in public 
expenditures to bring 
public sector borrowing 
within limits set in the 
national budget.  

     
ZAMTIE has 
commissioned a study 
to identify possible 
short-term remedies 
for bringing down 
interest rates. 

The Bank of Zambia 
drafted a statutory 
instrument (SI) to make 
the use of any currency 
other than  kwacha in 
domestic transactions a 
criminal offence.   This 
caused great anxiety 
within the business 
community and a 
significant movement of 
funds off shore.  

The Business Forum 
took up the issue with 
the Bank of Zambia 
and the Minister for 
Finance.  It was 
proposed that the 
Forum draft a voluntary 
code of conduct to help 
eliminate the flagrant 
use of dollars in 
domestic commerce. 

A temporary halt to the 
signing of the SI has 
been secured.  The 
Minister for Finance 
has written a letter to 
the Forum supporting 
the voluntary code 
approach. 

The Forum identified a The Forum is The Forum submitted 



 17 

proposed amendment 
to the Zambia 
Investment Act as a 
potential disincentive for 
investment. 

facilitating the 
generation of a 
collective private-
sector response.  It 
has held 
consultations with the 
Acting Executive 
Director of the 
Investment Centre. 
 
Through Nathan 
Associates 
Headquarters, it has 
obtained examples of 
global legislative 
practices in the area 
of investment 
promotion. 

its initial set of 
recommendations.   

 

 
 
Zambia/Zimbabwe Trade Dispute  
 
During the course of this year, ZAMTIE continued providing support towards 
resolving the problem created by a sudden influx of Zimbabwean imports  
resulting from the parellel exchange rate in Zimbabwe.  Zambian industry, 
through ZAM, expressed concern over this influx of products and requested 
the project to assist with studies that would help government in identifying 
appropriate trade remedy measures. 
 
The project responded initially with the provision of a consultant who analysed 
trade remedy possibilities for Zambia taking into account the various trading 
arrangements that Zambia is party to. In addition, the project facilitated a 
study/fact-finding mission to Zimbabwe comprised of officials from MCTI and 
ZRA, and a ZAMTIE staff member. The study produced recommendations for 
consideration by Zambian authorities. Though Government decided to impose 
a measure not recommended in the report, ie a ban on selected products, the 
authorities have continued to utilise the two documents to assist with 
providing guidance in the continued consultations between the two countries. 
In addition, the trade remedy options paper has enhanced awareness and the 
need to develop national safeguard legislation, which ZAMTIE assisted in 
drafting and which is now awaiting Parliament’s approval. 
 
In addition to the above ZAMTIE provided the services of the ZAMTIE Trade 
Advisor to work with the Ministry in the preparation of, and participation in, 
consultative meetings between the two countries. 
 
SADC 
 
With respect to SADC, a number of areas remain to be negotiated some of 
these being, rules of origin on selected products such as wheat flour and its 
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products, motor vehicles, electrical machinery and equipment. The project has 
been assisting with the preparation of negotiating positions in this respect.  
For example, SADC senior officials and trade ministers met in July/August 
2002 in Namibia to, among others, continue negotiating on outstanding issues 
in the SADC Trade Protocol.  Major issues that were being considered 
included chapter specific rules of origin.  ZAMTIE provided technical input in 
the preparations and participated in the meetings.  Agreement on some of the 
rules of origin was attained which will subsequently provide greater market 
access for Zambian products. Of significance is the agreement on the rules 
for copper cables, which will provide an estimated market into SACU for 
ZAMEFA valued at US $6 million per annum. 
 
The negotiations also resulted in SACU tabling an improved and accelerate d 
tariff offer for textiles and clothing, which, if approved, will eliminate quota 
restrictions currently in place under the special arrangement between SACU 
and Malawi, Mozambique, Tanzania and Zambia (MMTZ).  Subsequently, 
ZAMTIE has been providing technical support to MCTI to prepare for 
upcoming negotiations on textiles and clothing at the December 2002 Textile 
and Clothing Committee (TCC) Meeting to be followed by the Trade 
Negotiating Forum (TNF).  The project hopes to achieve the following: 
 

• Increased quotas for Zambia in the current special MMTZ/Southern 
African Customs Union (SACU) textiles and clothing arrangement 

 
• Enhanced and accelerated overall market access for all products in the 

SACU textile and clothing tariff offer 
 
COMESA  
 
ZAMTIE has continued to provide the Government support in the preparatory 
work for the negotiations on the Common External Tariff (CET) due to be 
launched in 2004. 
 
Zambia/Mozambique and Zambia/DRC Proposed Bilateral Trade 
Agreements 
 
In addition, the project has been assisting MCTI with exploring other avenues 
on enhancement of market access either within existing trading arrangements 
or new ones. With regard to this, ZAMTIE has been actively involved in 
assisting MCTI in identifying countries with whom bilateral trade negotiations 
can be pursued and the products of export interest to Zambia that must be 
accorded preferential treatment. Examples of this are bilateral trade 
agreements proposed to Mozambique and DRC. 
 
World Trade Organization 
 
The WTO has been a very active area for MCTI activities with the ongoing 
and upcoming negotiations in trade in services, agriculture and other areas. 
ZAMTIE is providing support in the preparation of national negotiating 
positions on these various issues. Notable is ZAMTIE’s facilitation of the first 
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national workshop on services, in October 2002, which brought together all 
major stakeholders with a view of mapping out a strategy for approaching the 
negotiations on services both at multilateral and regional levels. A national 
working group (NWG) was constituted and will holding the first meeting before 
the end of 2002. Meanwhile, sectoral consultations are already in process 
with a view of having a second consultative meeting in January 2003. 
 
In addition, MCTI was assisted with ZAMTIE technical support in the 
preparation for, and the conduct of, Zambia’s Trade Policy Review, held from 
23 through 25 October 2002 in Geneva, Switzerland. 
 
Electricity Tariff for Farmers 
 
The ZAMTIE electricity tariffs consultant worked with the Zambia National 
Farmers Union (ZNFU) and the Zambia Electricity Supply Corporation 
(ZESCO) to develop a plan for implementing one component of the proposed 
ZAMTIE-ZNFU tariff structure built around conservation and quality service.  
The component agreed to was a tariff reduction for off-peak use of electricity 
in the irrigation of maize, which now is in short supply within the country.  The 
following special tariff was introduced on a one-year trial basis starting 1 July 
2002:  50 percent capacity charge reduction and 20 percent energy charge 
reduction for ZNFU commercial farmers who plant a minimum of 30 hectares 
and ZNFU small-scale farmers who grow five hectares of irrigated maize.  
Both must conduct at least 30 percent of the irrigation at night to coincide with 
the national off-peak electricity usage period. 
 
The US Market for Agricultural Produce 
 
Access of Zambian agricultural produce to the US market faces difficult non-
tariff barriers.  A major one is the pest risk assessment (PRA).  The project 
has, since early 2001, been trying to assist Zambia in presenting its case to 
the US Department of Agriculture (USDA) and other high level officials who 
may be able to facilitate the process.  Last year a draft PRA was completed 
for asparagus and this year another draft was prepared for baby carrots.  After 
receiving copies of the draft PRAs, however, the project was unable to obtain 
information from the Animal and Plant Health Inspection Service (APHIS) on 
any further progress or the status of these PRAs due to a reorganization that 
was taking place in APHIS. 
 
In September, ZAMTIE supported a representative from the agriproduce 
sector to accompany the Secretary General of COMESA on a trip to the USA 
during which they pursued the PRA issue at high levels within the US 
Government including the Secretary of Agriculture, the Administrator of 
APHIS, the US Trade Representative, relevant Senators and Congressmen 
and subsequently the Secretary of State.  Also during this period, the issue 
was taken up by the US Embassy with US Department of Agriculture and the 
Secretary of State.  The President of Zambia likewise addressed the issue at 
a COMESA meeting in November.  In preparation for the AGOA Forum in 
Mauritius, the US Embassy advised the State Department that this issue was 
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likely to be brought to the attention of the President of the United States at the 
Forum. 
 
One impediment that representatives of USDA’s Animal and Plant Health 
Inspection Service (APHIS) have pointed to is the need for Zambia to have a 
published pest list.  To help fill that gap, ZAMTIE published the pest list of the 
Entomology Team of the Plant Protection and Quarantine Division of the Soils 
and Crops Research Branch of Zambia’s Ministry of Agriculture and Co-
operatives in September10. 
  
Biotechnology and Biosafety 
 
At the request of ZNFU, ZAMTIE brought and internationally recognized 
biotechnologist into the country to dialogue with various interests within 
ZNFU.  A ZNFU Council Meeting unanimously approved moving forward with 
the introduction of GMOs on the basis of the approach recommended by 
ZAMTIE. 
 
Based on this dialogue and recommended approach, ZAMTIE prepared a 
draft report on biotechnology and biosafety.  Publication was held up because 
ZNFU wished the ZAMTIE biotechnology consultant to comment on a 
biotechnology and biosafety policy that was being prepared by the Ministry of 
Science and Technology.  This was produced during the third quarter and 
ZAMTIE provided its comments and suggestions as part of its published 
report, Biotechnology and Biosafety Guidelines.  The report was also 
distributed during the quarter. 
 
The US government offered the people of Zambia a gift of maize containing 
some genetically modified (GM) product to avert a famine -- which reportedly 
threatens to affect two million plus people.  The Zambian government turned 
down the offer.  As the resistance to genetically modified foods could have 
significant implications for trade, ZAMTIE, at the request of USAID and the US 
Embassy, organized and supported a tour in the USA and South Africa by a 
team of Zambian scientists and officials to assess the risks associated with 
the consumption of GM products.  On the team’s return to Zambia it advised 
the government to maintain its position. 
  
Information and Communications Technology (ICT) 
 
The lack of a coherent and investment friendly ICT policy and strategy is 
inhibiting the growth of ICT in the country.  Based on a ZAMTIE E-Commerce 
Assessment, the project conducted a dialogue with stakeholders and 
particularly with the Zambia Chamber of Commerce and Industry (ZACCI), 
which has expressed an interest in setting up an ICT Committee.  The e-
commerce report received media attention throughout much of the year. 
 

                                                 
10 J Mukuka, AJ Sumani and A Chalabesa, Agricultural Field Insect Pests of Zambia and 
Their Management, September 2002. 
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A Gemstone Mining and Processing Strategy 
 
To help establish help establish a way forward for the gemstone sector a 
policy and strategy paper was commissioned that is aimed at addressing the 
deficiencies in the current situation.  A draft has been submitted to ZAMTIE.  
 
The Business Forum 
 
During the year there was a considerable increase in Business Forum activity 
resulting from bringing on board a Forum Coordinator.  Issues addressed 
were related to tax, microeconomic stabilization, the use of kwacha as a sole 
method of quoting the prices of goods and services, high bank interest rates 
and a p roposed amendment to the Zambia Investment Act. 
 

• To address short-term tax issues identified through the Forum as being 
amenable to relatively fast resolution, ZAMTIE engaged a tax 
consultant to assist with the crystallization of these issues and 
concerns.  They were categorized as (1) general, (2) income tax, (3) 
customs and excise and (4) VAT.  Altogether, 35 issues were 
identified.  The issues were further classified as administrative for 
Zambia Revenue Authority (ZRA) action or policy and legal for 
reference to the 2003 Budget Task Force.  Representations were made 
to (1) ZRA, (2) 2003 Budget Task Force, (3) MCTI Director of Trade, 
(4) the Economic Advisor to the President and (5) the IMF Resident 
Representative.  One major achievement from this effort resulted when 
the Zambia Revenue Authority (ZRA) accepted the Forum 
recommendation that it retain VAT revenue to use for VAT refunds 
instead of sending all revenue to the Treasury and waiting for funds to 
be returned to use for VAT refunds.  Some VAT refunds were as much 
as a year late and three months was common.  Since the Forum’s 
recommendation was accepted and an account has been set up with in 
the Bank of Zambia, VAT refund backlogs are being brought down and 
money is being used in the economy rather than sitting in the Treasury. 

  
• A short study was undertaken to draw up terms of reference for a major 

tax study aimed at designing a tax structure, policy and administration 
that will enhance investment and economic growth.  The terms of 
reference (TOR) – Proposed Study for Review and Harmonisation of 
the Tax Structure, Policy and Administration in Zambia to Enhance 
Investment, Diversification and Economic Growth -- was prepared and 
the Forum has reviewed this with the IMF and World Bank Resident 
Representatives.  

 
• The Forum identified several macroeconomic stabilization constraints.  

They included (1) high inflation leading to high interest rates and a 
rapidly depreciating kwacha and (2) excessive public sector borrowing 
which contributes to high inflation.  ZAMTIE facilitated meetings with 
the Governor of the Bank of Zambia, the President’s Economic Advisor 
and the IMF Resident Representative to discuss these issues.  The 
Forum has proposed that Parliament set limits on public sector 
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borrowing and that the administration should adhere to levels of 
expenditure set in the budget.  ZAMTIE commissioned a short study of 
possible approaches to bringing down high bank interest rates. 

 
• The Bank of Zambia drafted a statutory instrument (SI) to make the use 

of any currency other than kwacha in domestic transactions a criminal 
offence.   This caused great anxiety within the Forum and the business 
community in general.   A significant movement of funds off shore took 
place.  The Business Forum took up the issue with the Bank of Zambia 
and the Minister for Finance.  It was proposed that the Forum draft a 
voluntary code of conduct to help eliminate the flagrant use of dollars in 
domestic commerce.  Forum Members argued that forcing companies 
to make all of their transactions for goods and services in kwacha could 
have unexpected affects.  One example noted is that it is likely that 
companies, which import a major portion of their inputs, will hedge 
against depreciation of the kwacha by providing unusually high quotes.  
This would spur inflation as well as make Zambian companies less 
competitive when compared to offshore entities.  Through meetings 
with the Bank of Zambia and the Minister of Finance at which the 
Forum proposed its voluntary code, a temporary halt to the signing of 
the SI has been secured.  The Minister for Finance has written a letter 
to the Forum supporting the voluntary code approach. 

 
• The Forum is also concerned about a draft amendment to the Zambia 

Investment Act.  ZAMTIE has facilitated the generation of a collective 
private sector response through the Business Forum.  It has held direct 
consultations with the Acting Executive Director.  Through Nathan 
Associates Headquarters, ZAMTIE has obtained examples of “best 
practice” global legislation in the area of investment promotion.  The 
Forum has submitted its initial set of recommendations and it is 
expected that the process of consultation will intensify during the 
coming year. 

 
Table 2 on the following page provides an overview of the progress toward 
achieving milestones related to the project component “reducing barriers to 
trade and investment”.  As may be seen, the project achieved or bettered  
all of the second year targets for this project component.11 
 

                                                 
11 See Attachment 2 for more detailed information on milestone achievements. 



Table  2:  Milestones – Reducing the Barriers to Trade and Investment 
 
Milestone Year 1  

Targets 
Year 1 

Accomplish- 
Ments 

Year 2   
Targets 

Year 2  
Accomplish- 

ments 

Year 1 & 2  
   Targets 

Total Accomp- 
        lished 

   Comments  

1.  Trade and 
investment barriers 
identified (action plans 
drawn up for 
implementation) 

5 6 8 11 13 19 146 % 

2.  Studies undertaken 
by ZAMTIE (whether or 
not business 
associations 
participated) 

4 4 5 11 9 15 167 % 

3.  Additional NBCA and 
PBA hearings held as a 
direct result of ZAMTIE 

5 13 6 8 11 21 191 % 

4.  Percentage of 
women attending 
hearings 

20 21 22 22 42 43 102 % 

5.  Newspaper articles 
written on issues 
outlined by ZAMTIE 

5 5 6 9 11 14 127 % 

6.  Laws, regulations, 
policies disseminated to 
large audience 

2 2 2 6 4 8 200 % 

 



CAPACITY BUILDING 
 
The targets for ZAMTIE’s capac ity building activities are ministries concerned 
with trade and investment, trade and investment service centers, business 
chambers and associations and private companies involved in trade and 
investment.  Table 3 lists capacity building support provided during the current 
project year. 
 
 
Table 3.  ZAMTIE Capacity Building Activities During the Year 
 

Event Recipient Results 
Strengthening the 
Business Forum 

The country’s business 
and commercial 
community 

A Business Forum 
Coordinator was hired 
and Forum activities 
began to develop 
rapidly.  Efforts have 
been initiated to register 
the Forum.  Important 
crosscutting issues are 
being discussed and 
researched leading to 
Forum positions and 
papers. Meetings were 
held with a growing 
number of government 
officials and are being 
well received.   

Management audits The Livingstone 
Tourism Association 
(LTA), the Kabwe 
Chamber of Commerce 
and Industry (KaCCI), 
the Kabwe District 
Business Association 
(KaDBA) and the 
Eastern Province 
Chamber of Commerce 
and Industry (EPCCI) 

At the request of the 
recipient organizations, 
ZAMTIE conducted 
management audits of 
the organizations.   After 
reports were prepared 
they were presented at 
roundtables held with 
each association.  In 
each case a plan of 
action resulted for 
strengthening the 
organization. 

Establishment of the 
Agricultural Trade 
Forum 

ZNFU and MCTI At the request of ZNFU, 
ZAMTIE provided 
support for launching 
the Agricultural Trade 
Forum 

ZAMTIE effort to 
facilitate organization of 
the gemstone mining 
and processing sector 

Various Zambian 
gemstone associations 

The concept of an 
umbrella organization 
was originally 
endorsed and a draft 
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constitution was 
prepared but 
subsequently was 
unable to gain the 
support of leaders of 
two of the more 
important gemstone 
associations. 

Visit with Manager of 
Medical Services for 
Konkola Copper Mines 
(KCM) earlier this year 

USAID’s HIV/AIDS and 
Orphans Working 
(HOW) Group 

A report was prepared 
on the cost of HIV/AIDS 
and its prevention and 
response program to 
KCM.  This was 
forwarded to HOW. 

On the job training while 
conducting the 
Zimbabwe trade study 

MCTI and ZRA staff During the study the 
MCTI and ZRA 
participants were 
exposed to the analysis 
of trade statistics and to 
the procedures of the 
WTO dispute resolution 
process.  Further, their 
capacity to understand 
the mechanism of 
developing a case of 
unfair trade against 
another country was 
enhanced through the 
study. 

Training of MCTI middle 
management 

MCTI Considerable effort was 
expended on training 
middle management at 
MCTI – focusing on 
economist and senior 
economist levels.  This 
involved guidance on 
preparation of national 
negotiating positions for 
SADC and COMESA; 
training sessions on 
negotiations; training on 
preparation and 
presentation of technical 
briefings for senior 
officials; preparation of 
Cabinet Memorandums; 
analysis of various trade 
issues such as trade 
remedy options. 
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The Business Forum 
 
Early in the year a Business Forum Coordinator was selected but became ill 
before he could take up his post.  After a period, a second search took place 
and around mid-year a Forum Coordinator was hired.  From this point, the 
Forum’s activities began to develop rapidly.  Efforts are being made to register 
the Forum.  Important crosscutting issues have been identified, discussed and 
researched leading to Forum positions and papers. Meetings were held with a 
growing number of government officials and the Forum is being well received. 
 
Regional Business Associations 
 
Four regional business service organizations – the Livingstone Tourism 
Association (LTA), the Kabwe Chamber of Commerce and Industry (KaCCI), 
the Kabwe District Business Association (KaDBA) and the Eastern Province 
Chamber of Commerce and Industry (EPCCI) -- requested support from 
ZAMTIE to conduct management audits aimed at identifying approaches to 
further building their membership and strengthening their financial position. 
The management audits were conducted in August and September.  A report 
on each audit was prepared and roundtable discussions were held at each 
organization in November.  Action plans resulted from all of the roundtables.  
Other donor projects, which participated in roundtables, were the Zambia 
Chamber of Small and Medium Business Associations, (ZCSMBA), the 
European Union (EU) Private Sector Development Project, CLUSA-Chipata, 
and the International Executive Service Corps (IESC)-Livingstone.   
 
The Agricultural Trade Forum 
 
ZNFU requested ZAMTIE’s support in the formation of an Agricultural Trade 
Forum, which would consist of representatives of MCTI and ZNFU.  With 
ZAMTIE support, this was launched in July.  The objective of the Forum is to 
create a mechanism for routinely providing private sector input into agricultural 
trade negotiations. 
 
Organizing the Gemstone Mining and Processing Sector 
 
Zambia is rich in gemstones but for various reasons the economy has not 
been able to capitalize on this bounty.  Early on, the project recognized one 
problem as being the state of disorganization of the industry.  There are a 
plethora of associations but there is little if any interaction among them.  
Based on discussions with the Chamber of Mines and representatives of the 
industry, it was envisioned that the project could provide support by assisting 
in the formation of a federation of gemstone associations -- possibly 
associated with the Chamber of Mines.  The concept of an umbrella 
organization was originally endorsed and a draft constitution prepared but 
leaders of two of the associations then appeared to have second thoughts 
and the federation floundered.   
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HIV/AIDS 
 
Earlier in the year, ZAMTIE representatives met with the Manager of Medical 
Services at Konkola Copper Mines (KCM) concerning a cost study that they 
had recently completed concerning HIV/AIDS.  It was envisioned that this 
might be of interest to the USAID HIV/AIDS and Orphans Working (HOW) 
Group and a report summarizing the study was prepared and forwarded to 
HOW. 
 
Training within Government 
 
Through the Zimbabwe Trade Dispute Study, ZAMTIE was able to provide on -
the-job training for two staff -- from ZRA and MCTI -- who participated directly 
in the study. During the study the team was exposed to the analysis of trade 
statistics and also to the procedures of the WTO dispute resolution process. 
Further, their capacity to understand the mechanism of developing a case of 
unfair trade against another country was enhanced through the study. 
 
Considerable training effort was focused on MCTI’s middle management -- 
primarily senior economist and economist positions. This involved among 
others the following: 
 

• Providing guidance on preparation of national negotiating positions for 
SADC, COMESA and others. 

 
• Providing practical training sessions on negotiations.  Examples include 

the Zambia/Zimbabwe bilateral discussions and the SADC Trade 
Negotiating Forum (TNF) negotiations held in Namibia in July and 
August 2002. 

 
• Training on preparation and presentation of technical briefings for 

senior officials. 
 
• Preparation of Cabinet Memorandums after attendance of meetings 

where important decisions have been made that Cabinet has to be 
informed about and take necessary action if need be. 

 
• Analysis of various trade issues, for example trade remedy options. 

 
Table 4, starting on the next page, provides an overview of the progress 
toward achieving milestones related to this project component, “capacity 
building”.  As may be seen the project fully achieved or exceeded 15 out of 19 
milestones.  For the two years of the project, 147 percent -- on the average --
of the targets were achieved. 
 



Table 4:  Milestones – Capacity Building 
 
Milestones Year 1 

Targets  
Year 1 

Accom- 
plished 

 

Year 2 
Targets 

Year 2  
Accom- 
Plished 

Year 1 &  
2 Targets  

Total 
Accomplished 

Comments 

1.  Studies/assessment 
that NBCAs or PBAs 
participated in  

2 2 3 4 5 6 120 % 

2.  Percentage of 
ZAMTIE’s level of effort 
(local and expatriate) 
undertaken by women 

20 33 22 35 42 68 162 % 

3.  Number of 
workshop/briefing/training 
sessions held for 
ministries 

20 25 25 26 45 51 113 % 

4.  Number of officials at 
MCTI trained in regional 
and multilateral 
agreements 

10 19 10 18 20 37 185 % 

5.Average number of 
officials from other key 
ministries aware and 
informed of the 
implications of regional 
and multilateral trade 
agreements (MFED) 

30 4 20 5 25 5 20 % 

6.  Average percentage of 
officials trained at all 
ministries who are women 

25 43 30 31 28 37 132 % 

7.  Number of private 6 9 10 13 16 22 138 % 
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sector led workshops 
8.  Number of private 
sector leaders attending 
private sector led 
workshops 

150 331 250 324 400 655 164 % 

9.  Percentage of the 
private sector leaders 
attending workshops who 
are from provinces other 
than Lusaka 

25 86 30 66 28 76 271 % 

10.  Percentage of private 
sector leaders attending 
workshops who are 
women 

15 29 17 20 16 25 156 % 

11.  Percentage of private 
sector leaders attending 
workshops held outside of 
Lusaka who are women  

10 28 15 25 13 27 208 % 

12.  Number of NBCA’s, 
PBAs/local chambers and 
other private sector 
support institutions 
benchmarked 

3 3 3 4 6 7 117 % 

13.  Number of 
NBCAs/PBAs/local 
chambers, and private 
sector support institutions 
benefiting from an 
institutional strengthening 
program 

3 3 3 4 6 7 117 % 

14.  Number of 
NBCAs/PBAs benefiting 

1 0 2 1 3 1 33 % 
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from computer and 
equipment on cost-
sharing basis 
15.  Number of 
NBCAs/PBAs benefiting 
from training exercises 
(aside from trade) 

3 8 3 2 6 10 167 % 

16.  Number of private 
sector leaders trained 
(aside from trade) 

75 181 75 2 150 183 122 % 

17.  Percentage of private 
sector leaders who are 
trained in subjects other 
than trade who are from 
outside of Lusaka 

33 99 33 50 33 75 227 % 

18.  Percentage of private 
sector leaders trained 
who are women 

30 27 30 50 30 39 130 % 

19.  Percentage of private 
leaders trained outside of 
Lusaka who are women  

30 26 30 100 30 63 210 % 



FOSTERING LINKAGES 
 
ZAMTIE’s efforts to foster linkages to stimulate income-generating investment 
and trade opportunities between and among producers, suppliers, processors, 
traders, service providers, and consumers within and outside of Zambia 
included studies, workshops and other fora, directories, and advice to 
businesses.  Table 5 lists the main activities that ZAMTIE has carried out 
under this project component during the reporting year. 
 
 
Table 5.  ZAMTIE’s Linkage Generation Activities 
 

Activity Target and Links Results 
Publication of a revised 
version of the Directory 
of Financial and 
Technical Assistance 
Available in Zambia 

The Zambian business 
community 

The Directory received 
wide distribution.  A 
request was received 
from ZIC to place the 
Directory on its website. 

Assist ZACCI in the 
development of a 
directory of Zambian 
businesses 

Zambian and foreign 
businesses 

A draft directory is being 
reviewed by ZACCI 

A study of trade and 
investment opportunities 
in agriculture 

Agrobased businesses, 
agribusiness 
associations, donor 
organizations and 
projects, MAFF, MCTI, 
EBZ, ZIC, and MFNP 

The final report was 
published and 
distributed 

Workshop on agrobased 
business opportunities – 
Chipata 

The Eastern Province 
Chamber of Commerce 
and Industry, the 
Chipata DBA and 
regionally relevant 
USAID technical 
assistance programs  

Proceedings for the 
workshop were 
published and 
distributed 

Following the agrobased 
investment opportunities 
workshop, which 
ZAMTIE supported in 
Kabwe earlier, ZAMTIE 
was asked for 
assistance to develop a 
linkage between Kabwe 
based small scale 
farmers and large 
commercial retailers of 
horticulture 

Kabwe Horticultural 
Farmers Cooperative  

Facilitated formation of 
farmers into a group.  
The group is now 
registered as a 
cooperative and has an 
elected executive 
committee. 

Study of the pipeline 
from cotton production 
through to the 

Chain of businesses 
from cotton production 
through apparel 

The report of the study 
findings was published 
and distributed and a 
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production of textiles 
and apparels with 
concomitant policies 
and programs to spur 
investment and growth.  
The request for the 
pipeline study was 
made by the Textile 
Producers Association 
(TPA). 

manufacturing workshop was held to 
present the results.  In 
the process of 
conducting the study, 
the project attracted a 
major potential investor 
in textiles and garments.  
The projec t facilitated a 
visit of representatives 
of the venture.  They 
were shown possible 
facilities in Livingstone 
and Kafue.  Meetings 
were arranged with the 
Minister for Commerce, 
Trade and Industry; the 
Executive Director of the 
Zambia Investment 
Centre; the Permanent 
Secretary of MCTI; 
representatives of the 
Zambia Privatisation 
Agency; the Economic 
Advisor to the President 
and a number of 
factories in the pipeline. 

Study of the US market 
for potential Zambia 
exports  

Requested by the 
Export Board of Zambia 
for business people 
interested in the US 
market 

Used as a basis for 
workshops in Zambia on 
the subject matter.  A 
report was prepared. 

Production of an AGOA 
information booklet in 
collaboration with MCTI 

Distributed to various 
private and public sector 
bodies in Zambia 

Increased awareness of 
opportunities under 
AGOA 

US market opportunities 
and AGOA promotion 
workshops held in 
Lusaka, Kabwe, Ndola 
and Livingstone 

Businessmen and 
women who might be 
interested in exporting 
products to the US 
market 

 A number of 
businesses requested 
information on US 
markets, which was 
supplied.  ZAMTIE 
facilitated one arts and 
crafts firm to send 
samples to the US.  The 
project assisted a 
potential garment 
investor – Ronnie 
Parbhoo of Finta Farms 
Ltd -- with technical 
assistance and contacts 
with a potential partner. 

US market product EBZ and the private Briefs are being 
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briefs  sector prepared with very 
specific US market 
information and 
intelligence on selected 
key products.  So far, 
draft market briefs have 
been prepared for dried 
and dehydrated 
vegetables and for 
vanilla beans.  

American and African 
Business Women’s 
Alliance Conference 

Two Zambian business 
women 

The two women 
generated over ten 
business contacts  

Economic Diversification 
of the Copperbelt 

Copperbelt businesses, 
investors and potential 
investors 

At the request of the 
World Bank, ZAMTIE 
participated in and 
partially supported the 
three-day Zambia Donor 
Community Workshop 
on Deepening Economic 
Diversification in 
Zambia: Towards the 
Transformation of the 
Copperbelt.  
Subsequently, the 
project was requested 
by the organizers of the 
Ndola International 
Trade Fair to sponsor a 
half-day follow-up 
workshop on 
diversification of the 
Copperbelt economy.  
This program was held 
in conjunction with the  
Trade Fair and led to 
the activation of an 
Economic Diversification 
Task Force.  

Trade Exhibition Kitwe DBA In collaboration with 
ZCSMBA and IESC, the 
trade exhibition was 
held in August.  The 
organizing committee 
concluded that the 
exhibition was such a 
success that it should 
be held annually and a 
permanent committee 
has been put in place to 
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organize future events. 
DR Congo trade mission Exports and business 

development 
Twenty Zambian 
companies travelled on 
the mission. New 
communication 
channels between the 
Federation of 
Congolese Enterprises 
and Zambian 
businesses have been 
opened. 

 
 
Business Directories 
 
A revised version of the Directory of Financial and Technical Assistance 
Available in Zambia was published and distributed. 
 
A draft of the ZACCI/ZAMTIE directory of Zambian businesses has been 
completed.  It is now being reviewed by ZACCI and information in the 
directory is being checked with the included companies. 
 
Agrobased Business 
 
The project conducted a major study and published and distributed the report, 
Trade and Investment Opportunities in Agriculture .  It has received recognition 
as a major reference work for this sector.  The project also conducted 
workshops on trade and investment opportunities in Kabwe and Chipata and 
workshop reports resulted from each.  Following the Kabwe workshop, 
ZAMTIE was asked for assistance to develop a linkage between Kabwe 
based small-scale farmers and large commercial retailers of horticulture.  The 
project assisted farmers to organize into a corporative. 
  
The Cotton through Apparel Pipeline  
 
At the request of the Textile Producers Association (TPA), ZAMTIE conducted 
a study of the pipeline from cotton production through to the manufacture of 
textiles and apparels.  The objective was to define policies and programs to 
spur investment and growth in the pipeline.  
 
The study findings were presented at a national level seminar and the report 
was published and distributed.  In the process of conducting the study, the 
project attracted a major investor in textiles and garments – investment levels 
of $ 35 to 50 million were mentioned.  The project facilitated a visit of 
representatives of the venture.  They were shown possible facilities in 
Livingstone and Kafue.  Meetings were arranged with the Minister for 
Commerce, Trade and Industry; the Executive Director of the Zambia 
Investment Centre; the Permanent Secretary of MCTI; representatives of the 
Zambia Privatisation Agency; the Economic Advisor to the President and a 
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number of factories in the pipeline.  The investors are currently re viewing a 
feasibility study that compares Zambia with six other potential country sites. 
 
The US and AGOA Market 
 
At the request of EBZ, ZAMTIE conducted a study of the US market for 
approximately 50 products identified by the Export Board.  The report – 
Zambia Export Products Research Study to Assess USA AGOA Import 
Regulatory Requirements  -- provides the following:    
 

• General information on regulations and other statutory requirements 
that need to be followed before Zambian exporters can access the US 
market as well as specific information on AGOA requirements.  More 
detailed information is supplied for the 50 products identified by EBZ.   

 
• US regulatory agencies with contact information. 

 
• Information on the level of tariffs charged on the 50 EBZ identified 

products at AGOA, GSP and normal tariff rates where they are eligible. 
 

• Data on the sources of US imports with an indication of the size of the 
market for the EBZ selected products. 

 
• Information on US trade associations and companies, which already 

import from Africa. 
 

• Guidelines on exporting to the US and suggestions on marketing to US 
firms. 

 
Based on this information and input from a USAID RAPID project AGOA 
expert, workshops were conducted in Lusaka, Kabwe, Ndola and Livingstone.  
In addition a round table discussion on AGOA exports was held in Lusaka, at 
the invitation of MCTI, with selected members of the government’s AGOA 
Steering Committee and other interested stakeholders. 
 
Also based on information in the Regulatory Requirements report, MCTI and 
ZAMTIE prepared and published a booklet on how to access the AGOA 
market from Zambia.  The publication is titled AGOA Information Booklet and 
has received wide distribution. 
 
At the request of the Export Board of Zambia (EBZ), ZAMTIE has initiated 
market research in the US on approximately a dozen Zambia products, which 
EBZ and representatives of some of the country’s major associations believe 
have high potential.  Draft reports of Market Study: Dried and Dehydrated 
Vegetables and Market Study: Vanilla Beans have been prepared and are 
currently being reviewed. 
 
During the year, the project sponsored two Zambian businesswomen to attend 
the American and African Business Women’s Alliance Conference. 
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Economic Diversification 
 
At the request of the World Bank, ZAMTIE participated in and partially 
supported a three-day Zambia Donor Community Workshop on Deepening 
Economic Diversification in Zambia: Towards the Transformation of the 
Copperbelt.  Subsequently, the project was requested by the organizers of the 
Ndola International Trade Fair to sponsor a half-day follow-up workshop on 
diversification of the Copperbelt economy.  This program was held in 
conjunction with the Trade Fair and led to the activation of an Economic 
Diversification Task Force. 
 
Also supportive of Copperbelt diversification, ZAMTIE, in collaboration with 
the Zambia Chamber of Small and Medium Business Associations (ZCSMBA) 
and the International Executive Service Corps (IESC), supported a Kitwe 
District Business Association Trade Exhibition in August.  The organizing 
committee concluded that the Exhibition was such a success that it should be 
held annually and a permanent committee was put in place to organize future 
events. 
 
The project also supported the EBZ in conducting a trade mission to the 
Democratic Republic of the Congo (DRC).  Twenty companies participated in 
the mission and EBZ reported that it expects $3 million in exports as a result 
of the mission. 
 
Table 6 provides an overview of the progress toward achieving milestones 
related to the project component, “fostering linkages”.  While slightly less than 
half of the milestone targets were fully achieved, if one takes the two years of 
the project, 111 percent of the targets -- on the average -- were achieved. 
 
 
 
 
 



Table 6:  Milestones – Fostering Linkages 
 
Milestones Year 1 

Targets  
Year 2 

Accom-
plished 

Year 2  
Targets 

Year 2 
Accom- 
plished 

Year 1& 2  
Targets 

Total 
Accom-

plishments  

Comments 

1.  Growth in number of 
visitors to EBZ reference 
centre (library), from base 
year (2001) 

- - 25 Not 
applicable 
(NA) 

  None of the 
regional or local 
business 
associations or 
chamber have 
reference 
libraries 

2.  Percentage growth in 
number of active 
members above base 
year (2001) in targeted 
PBA/local chambers 

- - 5 Information 
not available 

   

3.  Percentage growth in 
active members in 
targeted DBA/local 
chambers who are 
women 

- - 5 Information 
not available 

   

4.  Number of policy 
issues originating from 
districts outside of Lusaka  

1 1 2 2 3 3 100 % 

5.  Number of reference 
libraries in PBAs receiving 
assistance 

1 0 1 NA    

6.  Percentage growth in 
number of visitors to 
targeted district reference 
libraries 

- - 50 NA    
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7.   Number of hits to the 
ZAMTIE website  

- - 200 -   ZAMTIE is in 
the process of 
developing a 
web site.  It will 
be operational 
in December 
2002. 

8.  Number of in-country 
fairs in which ZAMTIE 
participates 

2 1 2 3 4 4 100 % 

9.  Number of companies 
benefited by ZAMTIE 
participation in in -country 
fairs 

25 60 50 76 75 136 181 % 

10.  Percentage of 
beneficiaries of in-country 
fairs who are women 

25 20 25 47 25 34 136 % 

11.  Number of trade 
missions to third countries 

2 2 2 1 4 3 75 % 

12.  Number of third-
country observation tours 

2 3 2 1 4 4 100 % 

13. Number of 
participants in third -
country observation tours 

8 6 7 2 15 8 53 % 

14.  Percentage of 
participants in third -
country observation tours 
who are women 

30 17 30 100 30 59 197 % 

15.  Inter-country visits by 
regional investors, 
traders, or business 
people  

5 5 5 1 10 6 60 % 
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16.  Number of strategic 
partnerships developed 
directly as a result of in-
country, and third-country 
observation tours 
facilitated  

- - 2 0 2 0 While no 
strategic 
linkages have 
yet developed 
as a result of 
the visit of the 
potential 
investors, there 
is still hope that 
one or more will 

 



FINANCIAL REPORT (through September 2002) 
 
Contract Cost 
 
The Contract has an estimated cost of US$ 4,795,761 broken down as  
Follows: 
 
Contract Line Item Number (CLIN)                 Total Estimated Cost 
 
0001 -  Services                                             US$4,567,391 
0001 -  Fees                     US$   228,370  
                                                                                 ------------------- 
  Total contract cost                              US$4,795,761        
                                                                                   =========== 
 
Obligated Amount  
 
From the estimated cost above, the amount obligated from the beginning of 
the Project has been $ 2,600,000, as can be seen below: 
 
Contract Line Item Number (CLIN)                         Obligated Amount  
 
0001 - Services                     US$2,470,000 
0002 - Fees                     US$   130,000 
                                                                                    ------------------- 
   Total                     US$2,600,000 
                                                                                    =========== 
Obligated Amount Balance  
 
Funded amount (obligated)                                        US$2,600,000.00 
Cumulated expenditure through September 2002     US$2,043,466.75 
                                                                                     -----------------------         
Available funding                                                        US$ 784,015.04 
                                                                                     ============= 
 
Below is the amount spent through September 2002     
 
Total estimated cost             US$ 4,795,761.00 
Cumulative expenditure (through September 2002)   US$ 2,043,466.75 
                                                                                    ------------------------ 
Remaining unexpended balance                                US$ 2,752,294.25   
                                                                                    ==============                                                                                                                                                                                                          
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Attachment 1 
 

ZAMTIE A USAID Funded Project 
 
List of ZAMTIE Reports: 1 December to 30 November 2002 
 
No. Document Name Author Month/Year 
1 ZAMTIE Annual Report – 

November 2000 through 
November 2001 

ZAMTIE December 2001 

2 Trade & Investment 
Opportunities in Agriculture 

John Keyser, T Heslop & J 
Abel 

December 2001 

3 Biotechnology Assessment 
Study: Inventory of Stakeholders  

Lovemore Simwanda & 
Peter Gregory 

February  2002 

4 ZAMTIE Quarterly Report – 
December to Feb 2002 

ZAMTIE March 2002 

5 Zambia Investment Guide Zambia Investment 
Centre & ZAMTIE  

March 2002 

6 ZAMTIE Workplan – March 2001 
through February 2002 

ZAMTIE March 2002 

7 Foreign Direct Investment Jim Kenworthy April 2002 
8 Trade Remedy Possibilities for 

Zambia 
Jim Kenworthy April 2002 

9 AGOA Workshop Report on U.S 
Market Opportunities 

Trevor & Bwalya Penza April 2002 

10 ZAMTIE Assists ZNFU Make a 
Stand over Agriculture 

Chishimba Shikoki-Soko May 2002 

11 Zambia Export Products 
Research Study to Assess USA 
AGOA Import Regulatory 
Requirements (U.S Export 
Products Assessment Study) 

Mike Blakeley May 2002 

12 Trade Arrangements/Agreements 
that Zambia Has Committed to  

Dorothy Tembo May 2002 

13 AGOA Information Booklet Ministry of Commerce, 
Trade & Industry (MCTI) 
and ZAMTIE 

June 2002 

14 ZAMTIE Progress Quarterly 
Report – March to May 2002 

ZAMTIE June 2002 

15 Agricultural Biotechnology & 
Biosafety in Zambia 

Peter Gregory & 
Lovemore Simwanda 

June 2002 

16 ZAMTIE Progress Quarterly 
Report – June to August 2002 

ZAMTIE September 2002 

17 Zimbabwe Study on Unfair Trace 
Practices 

Trevor Simumba 
(ZAMTIE), Mukela 
(Zambia Revenue 
Authority), & Trevor 
Sichombo (Ministry of 
Commerce Trade & 

July 2002 
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Industry)  
18 Executive Summary for Trade & 

Investment Opportunities in 
Zambia’s Cotton Through 
Apparel Industries  

Joop A de Voest September 2002 

19 Stimulating Growth of Trade & 
Investment in Zambia’s Cotton 
To Apparel Pipeline 

Joop A de Voest with 
support of Heinrich 
Schultz 

September 2002 

20 ZAMTIE Quarterly Report – June 
to August 2002 

ZAMTIE September 2002 

21 Kabwe Chamber of Commerce & 
Industry Management Audit 

Martin Webber & Julu 
Simuule 

October 2002 

22 Kabwe District Business 
Association Management Audit 

Martin Webber & Julu 
Simuule 

October 

23 Livingstone Tourism Association 
Management Audit 

Martin Webber & Trevor 
Simumba 

October 2002 

24 Eastern Province Chamber of 
Commerce & Industry 
Management Audit 

Martin Webber & Trevor 
Simumba 

October 2002 

25 Summary of Management Audits 
for 4 Business Associations 

Martin Webber, Trevor 
Simumba & Chishimba 
Soko 

November 2002 

26 Market Study on Dried & 
Dehydrated Vegetables  

Mike Blakeley November 2002 

27 Kabwe Chamber of Commerce & 
Industry Management Audit – 
Summary of Roundtable Meeting 

Martin Webber, Julu 
Simuule, Trevor 
Simumba & Chishimba 
Shikoki-Soko 

November 2002 

28 Kabwe District Business 
Association Management Audit – 
Summary of Roundtable Meeting 

Martin Webber, Julu 
Simuule, Trevor 
Simumba & Chishimba 
Shikoki-Soko 

November 2002 

29 Livingstone Tourism Association 
Management Audit – Summary 
of Roundtable Meeting 

Martin Webber, Trevor 
Simumba & Chishimba 
Shikoki-Soko 

November 2002 

30 Eastern Province Chamber of 
Commerce and Industry 
Management Audit – Summary 
of Roundtable Meeting 

Martin Webber, Trevor 
Simumba & Chishimba 
Shikoki-Soko 

November 2002 

31 Overview of 4 Roundtables 
Meetings 

Martin Webber November 2002 

32 Gemstone Strategy (Draft) Silane Mwenechanya November 2002 
33 Market Study on Vanilla Beans 

(Draft) 
Mike Blakeley November 2002 

 
 
 
 
 



 
ATTACHMENT 2 

 
ZAMTIE PROJECT MILESTONES 

 
 

REDUCING BARRIERS TO TRADE AND INVESTMENT 
 

COMPONENT 1:  MILESTONE 1 - Trade and Investment barriers Identified (Action Plans drawn up for Implementation) 
 
Trade and Investment Barriers 
Identified 
(Describe) 

Action Plan – (Description and 
reference if plan prepared) 

Results 

AGOA visa system (barrier identified 
last year – results new) 

Demand driven plan Documentation officially approved by 
USTR and system is operational 

APHIS PRA requirement (barrier 
identified last year) 

Demand driven plan Although approvals have not yet been 
obtained ZAMTIE has ensured that this 
issue has remained high on the 
agenda and has brought it to the 
attention of various other stakeholders 
both at national and regional levels 
(e.g. COMESA and SADC) to an 
extent where the matter is now being 
considered at high levels of both 
administrations. 
 

Need for safeguard protection (barrier 
identified last year –  new results) 

Demand driven plan Draft legislation approved by Cabinet 
and awaiting final approval by 
Parliament to make into Law 
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Competition from cheap imports from 
Zimbabwe resulting from the parallel 
exchange rate in existence 
 
 

ZAMTIE assisted in producing an 
options paper on trade remedies and 
facilitated a fact-finding mission to 
Zimbabwe. The project also provided 
the technical support in the 
negotiations between the two countries  

Though the paper did produce the 
desired results because Government 
decided to ban importation of certain 
(14) products from Zimbabwe, the 
paper assisted with increasing 
awareness on trade remedy options 
and the need to put in place national 
legislation on safeguards  

Serious lack of awareness of 
agreements that Zambia is party to and 
of the opportunities offered  

Awareness campaigns and provision of 
a write-up of all the agreements in 
which Zambia is participating 

ZAMTIE facilitated and provided 
technical papers in a number of 
awareness programs on AGOA, 
SADC, COMESA and others 

Delay in receiving VAT refunds for as 
much as a year – three months delay 
being quite common.  This means 
large amounts of funds are not active 
in the economy. 

ZAMTIE/Business Forum met with the 
Director General of ZRA to describe 
the problem and to propose that a 
special account be maintained by ZRA 
within which to deposit expected 
amounts needed.  This would be in lieu 
of sending all funds to the Treasury 
and waiting for the Ministry of Finance 
to send back the funds needed for the 
VAT refunds. 

ZRA took the issue up with the Ministry 
of Finance and subsequently 
implemented the Business Forum’s 
proposed solution by setting up a bank 
account in the Bank of Zambia.   

Tax deductions can not be made on 
foreign exchange losses 

This issue has been discussed with 
ZRA and a proposal placed before the 
Budget 2003 Task Force. 

Awaiting the post Budget 2003 
feedback 

Following an un-petitioned decision by 
the Court, interest on loans began to 
be disallowed by ZRA 

ZAMTIE/Business Forum took this 
issue up with ZRA  

ZRA has agreed to allow interest on 
loans to be deductible for tax purposes 

Some business costs such as petrol, ZAMTIE/Business Forum has taken The issue has been referred to the 



 45 

cars and telecommunications are not 
allowed as business deductions for 
VAT purposes 

this issue up with ZRA 2003 Budget Task Force 

ZRA has implemented a policy of 
requiring that an amount of K 5 million 
be due before a business can apply for 
a VAT refund.  This is providing small 
businesses that comply with the VAT 
system with cash flow problems. 

ZAMTIE/Business Forum has taken 
this issue up with ZRA 

The issue has been referred  to the 
2003 Budget Task Force 

A proposed statutory instrument (SI) to 
make use of currencies other than the 
kwacha illegal.  This was causing great 
uncertainty in the business community, 
an outflow of money from the country, 
which may have significantly 
contributed to the rapid depreciation in 
the kwacha in late October and 
November.  

ZAMTIE/Business Forum held 
meetings with the Bank of Zambia and 
the Ministry of Finance to explain the 
implications of the SI for the economy 
and propose in its stead a voluntary 
code of conduct – to eliminate flagrant 
uses of the dollar in publicly visible 
transactions -- which the business 
community would support. 

For the time being, both the Ministry of 
Finance and the Bank of Zambia have 
accepted the Forum’s approach. 

High bank interest rates inhibiting 
investment 

ZAMTIE/Business Forum has 
commissioned a study of possible 
approaches to moderating these rates.  
The Forum has also made 
representations to the Economic 
Advisor to the President and the 
Resident Representative of IMF that 
the basic causes of the high interest 
rates are high government spending 
and borrowing – particularly from local 
banks. 

The problem is more clearly 
understood and pressure is increasing 
for government to lower spending and 
borrowing. 
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A proposed amendment to the 
Investment Act is causing concern 
within the business community as it is 
seen as an attempt to move the ZIC 
away from promoting investment but in 
the direction of becoming a regulatory 
and policing agency 

ZAMTIE/Business Forum has arranged 
meetings with the Acting Executive 
Director of ZIC on this issue but has 
been unable to obtain a copy of the 
proposed amendment.  ZAMTIE has 
collected information on global 
successful investment promotion 
centers and is prepared to provide 
input if the proposed amendment is 
made available. 

The Forum is continuing to encourage 
government disclosure  

Rejects and out of style clothing 
coming into Zambia at duty rates as 
“second hand clothing” that is hurting 
the local apparel industry 

This was pointed out in ZAMTIE’s 
“Pipeline” study, it has been discussed 
with MCTI, ZRA and the 2003 Budget 
Task Force. 

The problem is more clearly 
understood and there is a possibility 
that it will be addressed in the 2003 
Budget  

 
 
COMPONENT 1:  MILESTONE 2 -  Studies Undertaken by ZAMTIE (whether or not business associations participated) 
 
List Studies Undertaken Name of Associations or 

Chambers which 
Participated if Any 

Form of Participation by 
Associations or Chambers 

Results  

Trade and Investment 
Opportunities in Agriculture 

ZNFU  Provided input for the study It is unknown how many 
business and investment 
decisions have been 
affected by the study and its 
resultant report.  The report 
however received wide 
recognition and was a 
significant input into the 
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World Bank’s study on 
Competitiveness and 
Diversification.  It also 
served as a basis for 
regional investment 
workshops in Kabwe and 
Chipata. 

Agricultural Biotechnology 
and Biosafety Study 

ZNFU This study was done at the 
request of ZNFU and they 
participated by providing 
inputs from their various 
constituent associations and 
their Biotechnology 
Subcommittee as well as 
providing periodic reviews. 

At a ZNFU Council Meeting, 
a unanimous decision was 
taken to move forward with 
the introduction of GMOs on 
the basis of the approach 
recommended by ZAMTIE. 

Zambia Investment Guide  This was prepared in 
conjunction with ZIC 

This is to be used for ZIC’s 
website 

Foreign Direct Investment   This resulted in a workshop 
to sensitise government 
officials to the factors that 
influence investment 
decisions. 

Trade Remedy Options for 
Zambia  
 
 
 
 

ZACCI, ZAM and ZNFU Submission of information 
on various products that 
were being negatively 
affected by the parallel 
exchange rate in Zimbabwe 

The paper provided the 
basis for further analysis of 
the problem, facilitated the 
initiation of the development 
of a national safeguard law 
and the conducting of a fact-
finding mission. It also 
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increased awareness on the 
various provisions on trade 
remedies in the available 
Trading Arrangements 
Zambia is participating in.  

Zimbabwe Unfair Trade 
Practices 
 
 
 
 

ZAM Participation in the study 
design 

Provided a clear 
understanding to the 
government of the problems 
being caused Zambian 
industry by the parallel 
exchange rate in Zimbabwe.  
Provided impetus to 
preparing safeguard 
legislation. 

Zambia Export Products 
Research Study to Assist 
USA AGOA Import 
Regulatory Requirements 

Livingstone Chamber of 
Commerce and Industry, 
Livingstone DBA, KaCCI, 
KaDBA, Ndola Chamber of 
Commerce and Industry, 
ZACCI and ZAM  

Participated in a workshop 
where the study was 
presented 

Increased understand ing 
within the business 
community as to how to 
access the US market 

Stimulating Growth of Trade 
and Investment in Zambia’s 
Cotton to Apparel Pipeline 

TPZ, ZNFU, ZAM and 
ZACCI 

TPZ helped in the design 
and facilitation of the study.  
ZNFU provided useful 
information.  All attended a 
seminar where the results 
were presented. 

Investors are examining 
Zambia as a possible site for 
an integrated textile industry.  
Some local companies have 
made linkages with other 
regional companies that may 
lead to new markets. 

Market Study on Dried and 
Dehydrated Vegetables 

  Draft report being reviewed 
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Management Audits at LTA, 
KaCCI, KaDBA and EPCCI 

LTA, KaCCI, KaDBA and 
EPCCI 

All actively participated in 
the study and in assessing 
the results 

Action plans to strengthen 
all of the associations  

Strategic Reforms for the 
Gemstone Sector 

  Draft report being reviewed 

Market Study for Vanilla 
Beans 

ZNFU The Chairman of ZNFU 
requested the study 

Draft report being reviewed 

 
 
COMPONENT 1:  MILESTONE  3 –Additional Chamber or Association Hearings as Results of ZAMTIE  
 
Name of Chamber or 
Association 

Nature of Hearing Result Number of Men 
Attending 

Number of 
Women 
Attending 

KiCCI, 24 January Dissemination of the e-
commerce report 

Chamber agreed with the 
recommendations 

9 2 

ZAM Executive Committee, 20 
March 

To discuss safeguard 
measures against unfair 
trade practices 

Committee agreed for a 
study to be implemented 

11 4 

TPZ, 12 September Dissemination of 
pipeline study 

Recommendations 
accepted 

21 11 

LTA, 15 November Discuss management 
audit report 

Action plan formulated 7 5 

KaCCI, 18 November Discuss management 
audit report 

Action plan formulated 18 3 

KaDBA, 18 November Discuss management 
audit report 

Action plan formulated 24 8 

EPCCI, 21 November Discuss management 
audit report 

Action plan formulated 19 4 
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Emerald and Semi-Precious 
Miners Association (ESMAZ), 
Kalomo Miners Association, 
Lundazi Gemstone Miners 
Association, Zambian women in 
Mining, Mumbwa Miners 
Association and Solwezi Miners 
Association 

Consultations on how 
too better associate for 
representational 
purposes 

Proposal to form a 
common secretariat and 
ad hoc committee of 
association chairpersons 

Lundazi – 68 
Kalomo – 9 
ESMAZ – 10 
Mumbwa – 4 
Solwezi – 0 
 
Total -- 91 

Lundazi – 0 
Kalomo – 2 
ESMAZ – 3 
Mumbwa – 0 
Solwezi -- 1  
 
Total -- 6 

 
 
COMPONENT 1:  MILESTONE  4 –Percentage of women attending hearings  
 
Name of Chamber or 
Association 

Nature of Hearing Result Number of Men 
Attending 

Number of 
Women 
Attending 

Information for Milestone 4 is 
included in information provided 
in Milestone 3 above 

    

 
 
COMPONENT 1:  MILESTONE  5 –Newspaper Articles Written on Issues Outlined by ZAMTIE 
 
Title of Article  Name and Date of Newspaper 

in which it Appeared 
Summary of ZAMTIE Issue Reported 

ZENA Business Discussion on 
 

Times of Zambia, 4/3/02 Resources persons for workshop on multilateral, 
regional negotiations  

Macro Economic sector is not 
conducive enough for private 
sector development 

Weekly Post, 04/05/02 ZAMTIE presentation to the ZENA workshop on 
Multilateral and Regional Trade Negotiations 
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Private and Public Sector form 
Partnership 

Times of Zambia, 04/23/02 Reporting ZAMTIE’s membership to task force on 
Public/ Private Sector Partnership   

Zambia Lacks Infrastructure 
says ZAMTIE 

 Monitor, 04/30/02 This was in reference to comments made by COP 
on the ZAMTIE study on e-commerce. In particular 
the comment was made with respect to poorly 
formulated policies and regulations which are 
hindering the development of e-commerce in 
Zambia 

Tax Policies Hindering 
Investment- Researcher 

Financial Mail, 05/07/02 Comments on ZAMTIE’s Cliff Barton's assessment 
on e-commerce 

Prepare for US market, Zambian 
farmers urged 
 
 
 

Times of Zambia, 06/18/02 The Article with reference to comments made by 
ZAMTIE’s Trade Specialist on the need for farmers 
to prepare themselves for exports to US under 
AGOA once the Pest Risk Assessments have been 
approved. 

ZAMTIE unhappy with Zim 
goods ban 
 
 
 
 
 
 
 
 
 

Daily Mail, 09/18/02 The Article was with respect to the 
recommendations of fact finding mission report 
facili tated by ZAMTIE but led by the Ministry of 
Commerce, Trade and Industry which revealed that 
a total ban of the products would be counter 
productive  

No proof on Zimbabwe goods 
 
 

Zambia Daily Mail, 10/02/02 The Article was referring to a statement issued by 
the Zimbabwean High Commission to Zambia who 
was stating that his Government had not received a 
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detailed report from Zambian Authorities on the ban 
imposed on selected Zimbabwean products. The 
only document he had seen was the fact-finding 
report, which was facilitated by ZAMTIE. 

Business Forum, BOZ consult 
over dollar use 

Daily Mail, 11/13/02 The Business Forum held a consultative meeting 
with the Governor Bank of Zambia on the re -
enforcement of quoting prices in Kwacha as the 
legal tender at which they agreed to constitute a 
joint working party to examine the draft statutory 
instrument and also proposed a voluntary code of 
conduct. 

 
 
COMPONENT 1:  MILESTONE  6 –Laws, Regulations, Policies Disseminated to Large Audience 
 
Laws, Regulations, Policies 
Disseminated 

How Dissemination Took 
Place 

Estimate of Size of 
Audience Reached 

Results  

AGOA regulations in general 
and the AGOA Visa System in 
particular 
 
 
 
 

Through (1) AGOA 
awareness workshops and 
consultations with individual 
businesses, government 
officials and other trade 
related institutions such as 
EBZ, (2) the report on US 
AGOA Import Regulatory 
Requirements, (3) the AGOA 
Information Booklet and (4) 
media coverage of the 
previous. 

Thousands AGOA Visa System 
approval in January 
2002 and exports from 
Swarp to US through 
RSA and Mauritius 
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ZAMTIE paper on trade remedy 
options available to Zambia 
under the different trading 
arrangements 
 
 
 

Dissemination and 
discussions with different 
stakeholders both public and 
private sector  

 Enhanced awareness 
on trade remedies and 
the Identification of the 
need to put in place 
national safeguard 
legislation and 
regulations.  

Safeguard Legislation 
 
 
 

Dissemination of information 
on the need to have 
protection through 
safeguards. The activities 
regarding the project’s 
support towards this issue 
has been to a large extent 
demand driven but has 
involved consultations at all 
level of Government and 
private sector 

 The Ministry of 
Commerce, Trade and 
Industry with ZAMTIE’s 
support drafted 
safeguard legislation 
and regulations which 
has since been passed 
by Cabinet and is 
awaiting final 
enactment by 
Parliament. 

APHIS Pest Risk Assessment 
requirements for unprocessed 
plant and animal products  
 
 
 

This has been a demand 
driven activity whose major 
focus has been to push for 
PRA approvals. 
Dissemination of information 
has been through various 
means such as consultations 
at all levels of both Zambian 
and US Government 
Authorities, private sector and 
through regional bodies. 

 Consideration of 
Zambia’s application 
for a number of 
products. Though not 
yet approved the 
pressure has forced 
both administrations to 
realise the need to 
address the problem 
as soon as possible. 
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Lobbying with influential 
politicians and individuals in 
addition to working with other 
regional USAID projects and 
USDA offices. This is in 
addition to facilitating 
participation of government 
and private sector individuals 
in workshops where they 
could bring to the fore 
Zambia’s problems on PRAs.   

A publication of 
Zambia’s Pest List was 
produced with the 
facilitation of ZAMTIE. 

Zambia Trade Policy Review 
under the World Trade 
Organization (WTO) 
 
 
 
 
 
 
 
 
 
 
 

Through consultations held 
with all the relevant 
government and quasi 
government institutions 
consulted in the process of 
coming up with a national 
document for presentation in 
Geneva. In addition, the 
document was circulated to 
various stakeholders once it 
had been concluded. At 
international level the policy 
document was circulated to 
all WTO members and also 
posted to the WTO website 
after the meetings.  

Thousands Greater awareness 
and appreciation of 
Zambia Trade policies 
and the difficulties it 
has with integrating 
into the global trading 
system. 

Policies and Regulations in the 
Services Sector 

Disseminated through a 
national workshop on WTO 

45 participants from all the 
stakeholder institutions (public 

Establishment of the 
first National Working 
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Trade in Services facilitated 
by ZAMTIE and UNCTAD 

and private)  Group on services 
which will map out a 
national strategy for 
the WTO negotiations 
on Services and 
facilitate future 
coordination of all 
trade related activities 
in this sector 

 
 
 
CAPACITY  BUILDING 
 
COMPONENT 2:  MILESTONE  1 – Studies/Assessment that NBCA’s or PBA’s participated in  
 
Name of Study/Assessment Name of Participating 

Chambers and 
Associations 

Summary of 
Study/Assessment 
Conducted 

Results 

Agricultural Biotechnology and 
Biosafety Study 

ZNFU The study examined the 
positions of constituent ZNFU 
associations with respect to 
the introduction of GMOs in 
Zambia and assisted them in 
arriving at a consensus 
position. 

At a ZNFU Council 
Meeting, a unanimous 
decision was taken to 
move forward with the 
introduction of GMOs on 
the basis of the approach 
recommended by ZAMTIE 

Zimbabwe Unfair Trade 
Practices 

ZAM The study examined the price 
at which traders could bring 
selected products into Zambia 

Provided a clear 
understanding to the 
government of the 
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by exchanging dollars on the 
parallel market in Zimbabwe. 

problems being caused 
Zambian industry by the 
parallel exchange rate in 
Zimbabwe.  Provided 
impetus to preparing 
safeguard legislation. 

Stimulating Growth of Trade 
and Investment in Zambia’s 
Cotton to Apparel Pipeline 

TPZ, ZNFU, ZAM and 
ZACCI 

The study examined the state 
of the pipeline industries and 
proposed policies, programs 
and strategies that could 
stimulate investment and 
growth in the industries. 

Investors are examining 
Zambia as a possible site 
for an integrated textile 
industry.  Some local 
companies have made 
linkages with other 
regional companies that 
may lead to new markets. 

Management Audits  at LTA, 
KaCCI, KaDBA and EPCCI 

LTA, KaCCI, KaDBA and 
EPCCI 

The study assessed the 
status and capabilities of the 
four associations and 
examined possible 
opportunities for 
strengthening their 
management, membership 
and finance. 

Action plans to strengthen 
all of the associations 

 
 
COMPONENT 2:  MILESTONE  2 – Percentage of ZAMTIE’S level of effort (local expatriate) undertaken by women 
 
Staff Name Period Worked 

(months) 
Gender 
 

Ronald P Black 12.0 Male 
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Dorothy Tembo   6.5  Female 
Trevor Simumba   8.0 Male 
Chishimba Soko 12.0 Female 
Silane Mwenechanya    3.2  Male 
Cliff Barton     0.9 Male 
Rodrick Chibuye     0.9 Male 
Vicus Haasbroback     0.5  Male 
Eva N Mukunya     0.4 Female 
Peter Gregory     1.0 Male 
Lovemore Simwanda     0.7 Male 
LD Nyirenda     0.7 Male 
Corine Quarterman     0.2 Female 
James Kenworthy     1.3 Male 
Michael Blakeley     1.7 Male 
Gordon Murray     0.7 Male 
Martin Webber     1.7 Male 
Julu Simuule      0.4 Male 
Joop A de Voest     1.9 Male 
WCE Holman     0.2 Male 
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COMPONENT 2:  MILESTONE  3 – Number of Workshops/briefings/training sessions held for ministries 
 
Names of 
Workshops/briefings/training 
sessions 

Did session cover 
regional or 
multilateral 
agreements 

Number of 
participants by 
Ministry and, 
Number of 
participants by 
gender 

Summary of 
workshop/briefing/training 
sessions 

Results 

Zambia/ Zimbabwe Bilateral 
Discussions briefing with the 
Permanent Secretary MCTI 
and other officials which 
among other issues included 
the negative effects of 
Zimbabwe’s parallel excha nge 
rate on Zambian industries- 
Lusaka meeting  (1) 
 
 

Yes the session 
discussed the 
various options of 
trade remedies 
available to Zambia 
through regional and 
international trade 
agreements 

MCTI 4 male 
           2 female 
ZRA   1 male 
 
MFNP 1 male 
BOZ      1 male 

Briefing on position to be 
adopted in the bilateral 
discussions of the Sub 
Committee on Trade 
Facilitation of the Zambia/ 
Zimbabwe Joint Permanent 
Commission.  

Even though 
agreement was 
not attained 
during the 
bilateral 
discussions, 
Zimbabwean 
Authorities 
committed to 
attending to the 
parallel exchange 
problem and 
report back within 
a month of the 
meeting.  
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Zambia/ Zimbabwe Bilateral 
Consultations – Kariba 
meeting (2) 
 
 
 

Yes MCTI 3 male 
  
ZRA 1 male 
BOZ 1 male 
(Note delegation 
also included Private 
Sector reps) 

On the job training in 
negotiations  

Though not 
advocated by the 
project, the 
meeting resulted 
in the  
pronouncement 
of a ban on 14 
selected products 
from Zimbabwe, 
largely a result of 
lack of any action 
on the 
commitments 
made at the 
previous meeting 
that had been 
held in Lusaka. 

Foreign Direct Investment No Registrar of 
Companies 
             1 male 
Immigration 
              1 male 
MOFNP 
              1 male 
ZIC 
               2 male 
Ministry of Lands 
                1 male 
Zambia Railways  
                 1 male 

 This workshop 
was aimed at 
sensitising 
government 
officials to the 
factors that 
influence 
investment 
decisions. 
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(Also 22 persons 
from the private 
sector participated, 
including 4 females) 

GATT/WTO Framework for 
Global Trade 

Yes MCTI 
              12 male 
                2 female 
Ministry of Legal 
Affairs 
                 1 male 
MFNP 
                 1 male 
Min Ag and 
Cooperatives 
                  2 male 
ZRA 
                  3 male 
                  1 female 
Bank of Zambia 
                  1 male 
Zambia Bureau of 
Standards 
                  1 male 
                 1 female 
EBZ 
                  1 male 
Patents                                                       
                  2 male 
ZNTB 
                  1 male 

 This workshop 
provided officials 
and introduction 
to the 
GATT/WTO 
framework for 
global trade. 
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Communications  
Authority 
                   1 female 
ZIC 
                    1 male 
Zambia Competition 
Commission 
                    1 male 
Zambia State 
Insurance Company 
                    1 male 
IAZ 
                    1 male    

SADC Trade Protocol 
Negotiations- July 2002 (1) 
 
 
 

Yes MCTI 1 male 
            1 female 

Briefing on the proposed 
agenda of the Windhoek 
meeting and the approach 
to be adopted for internal 
preparations with 
stakeholder 

Capacity building 

 
SADC Trade Protocol 
Negotiations (2) 
 
 

Yes MCTI 2 male Briefing with Senior 
Economist and Economist 
and desk officer on outline 
of brief for Permanent 
Secretary and Minister’s 
approval 

Capacity building 

 
SADC Trade Protocol 
Negotiations – preparatory 
meeting with stakeholders (3) 

Yes MCTI 3 male 
           3 female 
ZRA  1 female 
MFNP 2 male 

Considered inputs from 
various stakeholders on the 
agenda items 

First draft of the 
national 
negotiating 
position 
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(Private Sector) 

SADC Trade Protocol 
Negotiations (4) 

Yes MCTI 2 male Finalisation of draft position 
and circulation for 
comments to all 
stakeholders 

Capacity building 

SADC Trade Protocol 
Negotiations (5) 

Yes MCTI 4 male 
           2 female 
MFNP 1 male 
ZRA 1 female 

Final consideration of the 
national position 

Final negotiating 
position 

SADC TNF meeting Windhoek 
July (6) 

Yes MCTI 1male 
           1 female 
ZRA 1 female 
(Private Sector- 
ZAMEFA) 

Negotiations on various 
outstanding issues such as 
rules of origin 

Capacity building 
in negotiating 
skills. Immediate 
result out of 
negotiations was 
an agreement on 
rules of origin for 
copper cables 
whose exports 
are expected to 
reach 
$6,000,000/ yr 

SADC Senior Officials and 
Ministerial Meetings (7) 

Yes MCTI 3 male 
            1 female 
ZRA 1 Female 

Briefing the Minister and 
Permanent Secretary MCTI 
on various issues to be 
considered in their meetings 

Capacity building 
for the desk 
officer on the 
preparation and 
presentation of 
Ministerial briefs. 
In addition, 
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obtained 
approval from 
Ministers on 
various SADC 
programs 
proposed by the 
technical level. 

COMESA Trade and Customs 
Committee Meeting (1) 

Yes MCTI 3 male 
           2 female 
MFNP 2 male 
ZRA 1 female 

Preparatory meeting for the 
trade and customs 
committee 

National position 
for the meeting in 
addition to on the 
job training in 
negotiations 

COMESA common External 
Tariff preparations (2) 

Yes MCTI 3 male 
           3 female 
MFNP 2 male 
ZRA 1 female 

Preparatory briefing session 
for the national consultative 
workshop with private 
sector 

The workshop 
came up with 
recommendations 
on ways and 
means of 
improving future 
consultations in 
addition to 
providing 
guidance for a 
negotiating 
position 

Interim National Development 
Plan 

Yes, but in an 
indirect manner 

MCTI 5 male 
           3 female 

Preparation of trade sector 
input into the Transitional 
Development Plan 

Draft Trade 
Chapter 
submitted to 
MFNP 

Integrated Frame Work Yes MCTI 3 male Meeting on the revitalisation Meeting agreed 
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           2 Female of the Working Group on the 
integrated framework  

to reconvene the 
Working Group 
which has been 
dormant since 
2000 

ZIC Investment tracking 
system (1) 

No ZIC     1 male 
           1 female 

Training on system at ZIC  

ZIC Investment tracking 
system (2) 

No MCTI   2 male 
ZIC      4 male 
            3 female           

Presentation on the 
investment tracking system 

 

Investment tracking system No ZIC   1 male Training in use of the 
investment tracking system, 
which was developed at ZIC 
through ZAMTIE support. 

Capability to 
better manage 
and operate the 
ZIC’s investment 
tracking system 

WTO- Trade in Services (1) Yes MCTI 5 female  
            2 male 

Preparatory meeting for the 
national workshop on 
services  

Action program 
for workshop 

WTO Trade in Services (2) Yes MCTI 5 female  
            2 male 

Preparatory meeting for 
national workshop 

Logistics and 
program/ 
presentations for 
workshop 

WTO Trade in Services (3) 
 
 
 
 
 
 

Yes 
 
 
 
 
 
 

MCTI 5 male 
          6 female  
Min of Energy  
          1 male 
          1 female  
Min. of 
Communication  

National workshop on trade 
in services 

Establishment of 
a National 
Working Group to 
map out a 
strategy for the 
WTO 
negotiations on 
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           2 male   
Min of works  
           2 male 
Min of Health  
           2 male 
           1 female 
Ministry of Tourism  
            2 male 
ZIC 1 male 
       1 female 
Registrar of 
Companies  
        1 male 
(Private sector 
included) 

trade in services 

WTO Trade Policy Review Yes MCTI 5 female  
          4 male 
MFNP  
           1male  
           1 female 
Min of Tourism and 
Environment  
           1 male 
MACO 1 male 
ZABS  1 male 
ZRA    2 male 
           1 female 
EBZ    1 male 
ZIC      2 male 
BOZ    1 male 

Preparatory session for the 
Trade Policy Review 
meetings in Geneva which 
included amending, refining 
and verifying both the 
Government and WTO 
Secretariat’s Trade Policy 
Documents prepared for 
these meetings  

All the documents 
were amended, 
refined and 
verified in 
addition to make 
preparations in 
other areas such 
as responses to 
advance 
questions and the 
Minister’s speech 



 66 

Registrar of 
Companies 
            1 male 
Tender Board  
            1 male 
 
 

WTO Trade Policy Meeting- 
Geneva (2) 

Yes MCTI 1 male 
MFA 1 male 
Registrar of 
Companies  
1 male 
ZRA 1 female 
BOZ 1 male 

An update on Zambia’s 
Trade Policies since the last 
review in 1996 

Zambia’s Trade 
Policy presented 
to all members of 
the WTO 

WTO Agreement on 
Agriculture  
 
 
 
 
 
 

Yes MCTI 3 male 
           5 female 

Briefing on the way forward 
for Zambia in the on going 
WTO negotiations in 
Agriculture 

Agreed to hold a 
brainstorming 
meeting with all 
stakeholders on 
the way forward  

WTO Renegotiation of  
Zambia’s Tariff bindings 
Schedule  
 
 
 
 

Yes MCTI Briefing on the need for 
Zambia to take into 
consideration the possible 
implications of the proposed 
tariff categorisation under 
the COMESA CET on the 
renegotiations on Zambia’s 

Agreed to do an 
analysis which 
already in 
progress before 
any firm 
commitments are 
made under the 
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 tariff bindings  COMESA 
negotiations on 
categorisation 

Zambia/ Mozambique 
Proposed Bilateral Trade 
Agreement 

Yes MCTI 2 male 
           1 female 

Consultations on the 
technical input provided by 
ZAMTIE on the proposed 
bilateral trade agreement 
received from Mozambique  

A decision to go 
ahead with the 
negotiations was 
made 

Zambia/ Namibia bilateral 
discussions  
 
 
 

Yes MCTI 1 male 
           1 female 

Briefing on MCTI’s input into 
the bilateral discussions 
between the Zambian 
President and his 
counterpart in Namibia 

A brief was 
submitted to the 
Presidential 
delegation 

GMO Study Tour Yes President’s 
Economic Advisor  
     1 male 
NCSR 
      2 male 
Medical Council 
       1 male 
University Teaching 
Hospital 
        1 female 
MAFF 
         1 male 

A tour arranged for 
members to meet with 
knowledgeable persons in 
the USA and South Africa to 
provide information on the 
safety for starving peasants 
to consume maize that 
contains some genetically 
modified crop. 

Team advised 
against feeding 
the starving 
peasants the 
maize containing 
GMOs. 

Zambia/ Democratic Republic 
of Congo Proposed Bilateral 
Trade Agreement 
 

No MCTI 3 male 
            1 female 

Briefing on ways and means 
of speeding up the process 
in order to conclude the 
negotiations on the Zambia/ 

Foreign Affairs 
requested to use 
diplomatic 
channels to 
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DRC Trade Agreement compel DRC to 
set a date for the 
negotiations to 
continue 

AGOA Trade Forum - Mauritius  Yes MCTI 5 male 
MFNP 1male 
ZRA 1 female 
EBZ 1 male 
ZIC 1 male 
(Also present 
Private Sector, 
COMESA, US 
Embassy)  

Preparatory meeting for the 
Forum to ensure that 
Zambia effectively 
participates in the Forum 
sessions with respect to 
both the exhibition and 
policy discussions 

Work program for 
the time leading 
up to the Forum. 
A subcommittee 
has been 
constituted to 
deal with specific 
assignment 

 
 
COMPONENT 2:  MILESTONE  4 –Number of officials at MCTI trained in regional and multilateral agreements 
 
Names of 
Workshops/briefings 
/training sessions 

Did session cover 
regional or multilateral 
agreements 

Name of 
participating 
Ministries 

Number of 
participants by 
Ministry and, 
number of 
participants by 
gender 

Number 
of 
Women 
Attending 

Results 

Information the same as that 
in Milestone 3 
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COMPONENT 2:  MILESTONE  5 – Average number of officials from other key ministries aware and informed of the  
     implications of regional and multilateral trade agreements  

 
Names of 
Workshops/briefings 
/training sessions 

Did session 
cover regional 
or multilateral 
agreements 

Name of 
participating 
Ministries 

Number of 
participants by 
Ministry and, 
Number of 
participants by 
gender 

Summary of 
workshops/briefi
ng/ 
Training 
sessions 

Results 

Information the same as 
that contained in 
milestone 3 

     

 
 
COMPONENT 2:  MILESTONE  6 – Average percentage of officials trained at all ministries who are women 
 
Names of Workshops 
/briefings/training 
sessions 

Did session 
cover regional 
or multilateral 
agreements 

Name of 
participating 
Ministries 

Number of 
participants by 
Ministry and, 
Number of 
participants by 
gender 

Summary of 
workshops/briefi
ng/ 
Training 
sessions 

Results 

Information the same as 
that contained in 
milestone 3 
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COMPONENT 2:  MILESTONE  7 – Number of private sector - led workshops 
 
Name of location of 
Workshop 

Number of participants by 
gender 

Summary of workshop 
conducted 

Results  

Agricultural Biotechnology 
and Biosafety –  Lusaka 

25 male (estimate) 
  5 female (estimate) 

This workshop presented 
the potential benefits and 
risks associated with 
genetically modified 
organisms (GMOs). 

This workshop preceded a 
similar presentation to the 
ZNFU  National Council 
Meeting, which unanimously 
approved moving forward 
with the introduction of 
GMOs on the basis of the 
approach recommended by 
ZAMTIE. 

Economic Diversification of 
the Copperbelt -- Ndola 

35 male This workshop was 
conducted in conjunction 
with the Ndola Chamber of 
Commerce and Industry and 
the Zambia International 
Trade Fair to explore the 
next steps of the Copperbelt 
diversification activities. 

Activation of the Economic 
Diversification Task Force 

Exporting to the USA under 
AGOA – Lusaka 

32 male 
  7 female 

This seminar provided 
participants with information 
on procedures and 
regulations required to 
export into the USA both in 
general as well as under the 
US’s AGOA. 

Better informed exporters 
and potential exporters 
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Exporting to the USA under 
AGOA – Kabwe 

15 male 
  6 female 

This seminar provided 
participants with information 
on procedures and 
regulations required to 
export into the USA both in 
general as well as under the 
US’s AGOA. 

Better informed exporters 
and potential exporters 

Exporting to the USA under 
AGOA – Ndola 

17 male 
  3 female 

This seminar provided 
participants with information 
on procedures and 
regulations required to 
export into the USA both in 
general as well as under the 
US’s AGOA. 

Better informed exporters 
and potential exporters 

Exporting to the USA under 
AGOA -- Livingstone 

12 male 
  1 female 

This seminar provided 
participants with information 
on procedures and 
regulations required to 
export into the USA both in 
general as well as under the 
US’s AGOA. 

Better informed exporters 
and potential exporters 

Trade and Investment in 
Zambia’s Cotton to Apparel 
Pipeline – Lusaka 

  33 male 
   9 female  

This seminar described the 
status of the pipeline 
industries and outlined 
policies, programs and 
industry initiatives needed to 
stimulate growth in trade 
and investment in the 
pipeline industries. 

Efforts on behalf of some 
pipeline companies to  make 
regional linkages that could 
lead to new markets. 
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Kitwe Cross Border Trader 
Association Opportunities 

30 Male 
15 Female 

The workshop examined 
regional trade opportunities 
offered by the Congo 
market. 

Increased awareness 
among small-scale traders 
of the big market 
opportunities just across the 
border. 

LTA Management Audit – 
Livingstone 

7 male 
 5 female 

This roundtable examined 
the strengths, weaknesses 
and opportunities of the 
targeted association and 
evaluated future tasks and 
strategy. 

An action plan 

KaCCI Management Audit – 
Kabwe 

18 male 
  3 female 

This roundtable examined 
the strengths, weaknesses 
and opportunities of the 
targeted association and 
evaluated future tasks and 
strategy. 

An action plan 

KaDBA Management Audit – 
Kabwe 

24 male 
  8 female 

This roundtable examined 
the strengths, weaknesses 
and opportunities of the 
targeted association and 
evaluated future tasks and 
strategy. 

An action plan 

EPCCI Management Audit – 
Chipata 

10 male 
  4 female 

This roundtable examined 
the strengths, weaknesses 
and opportunities of the 
targeted association and 
evaluated future tasks and 
strategy. 

An action plan 
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COMPONENT 2:  MILESTONE 8 – Number of private-sector leaders attending private sector led workshops 
 
Name of Location of 
Workshop 

Number of Participants by 
Gender 

Summary of Workshop 
Conducted 

Results  

 
Information for this table is 
same as that for the 
Component 2 Milestone 7 
Table 

   

 
 
COMPONENT 2:  MILESTONE 9 – Percentage of the private sector leaders attending workshops who are from provinces  
other than Lusaka 
 
Name of location of 
Workshop 

Number of participants by 
gender 

Summary of workshop 
conducted 

Results  

Information for this table is 
the same as for Component 
2: Milestone 7 Table 

   

 
 
COMPONENT 2:  MILESTONE 10 – Percentage of private sector leaders attending workshops who are women 
 
Name of location of 
Workshop 

Number of participants by 
gender 

Summary of workshop 
conducted 

Results  

Information for this table is 
the same as for the 
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Component 2: Milestone 7 
Table 
 
 
COMPONENT 2:  MILESTONE  11 – Percentage of private sector leaders attending workshops held outside of  
Lusaka who are women 
 
Name of location of 
Workshop 

Number of participants by 
gender 

Summary of workshop 
conducted 

Results  

Information for this table is 
the same as for the 
Component 2: Milestone 7 
Table 

   

 
 
COMPONENT  2:  MILESTONE 12 – Number of NBCAs, PBAs/local chambers, and private sector support  
institutions benchmarked 
 
Name of organization benchmarked Results 
LTA An action plan 
KaCCI An action plan 
KaDBA An action plan 
EPCCI An action plan 
 
 
COMPONENT 2:  MILESTONE 13 – Number of NBCAs/PBAs/local chambers, and private sector support institutions 
benefiting from an institutional strengthening program 
 
Name of organization strengthened Description of institution Results 
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strengthening program 
LTA Management consultants worked with 

the Association to provide advice on 
strengthening the Association and to 
prepare a plan for future support from 
ZAMTIE. 

Improved management and a plan for 
future development 

KaCCI Management consultants worked with 
the Chamber to provide advice on 
strengthening the Chamber and to 
prepare a plan for future support from 
ZAMTIE. 

Improved management and a plan for 
future development 

KaDBA Management consultants worked with 
the Chamber to provide advice on 
strengthening the Chamber and to 
prepare a plan for future support from 
ZAMTIE. 

Improved management and a plan for 
future development 

EPCCI Management consultants worked with 
the Chamber to provide advice on 
strengthening the Chamber and to 
prepare a plan for future support from 
ZAMTIE. 

Improved management and a plan for 
future development 

 
 
COMPONENT 2:  MILESTONE  14 – Number of NBCAs/PBAs benefiting from computer and equipment on cost- 
sharing basis 
 
Name of chamber or association Description of computer or 

equipment provided 
Nature of cost-sharing 

KaCCI A computer modem for connecting to The Chamber bought the computer 
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the internet and we paid for their 
internet service  

and printer 

 
 
COMPONENT 2:  MILESTONE 15 – Number of NBCAs/PBAs benefiting from training exercises (aside from trade) 
 
Name of and 
location of chamber 
or association 
benefiting from 
training exercise 
(aside from trade) 

Description of training Number trained From 
Lusaka 

From 
Outside 
Lusaka 

Total 

  Women Men    
KaCCI Provided a second Chamber 

Administrative Secretary on the 
job training at ZACCI (the one 
trained last year left for a better 
job) 

1   1 1 

ZNFU Sponsored a ZNFU 
representative to participate in a 
land policy and administration 
training program  

 1 1  1 
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COMPONENT 2:  MILESTONE 16 – Give number of private sector leaders trained (aside from trade) 
 
Name of and location 
of chamber or 
association 
benefiting from 
training exercise 
(aside from trade) 

Description of training Number trained From Lusaka From 
Outside 
Lusaka 

Total 

  Women Men    
Information for table is 
same as for the 
Component 2: 
Milestone 15 Table 

      

 
 
COMPONENT 2:  MILESTONE 17 –Percentage of private sector leaders, who are trained in subjects other than trade, who  
are from outside of Lusaka 
 
Name of and location of 
chamber or association 
benefiting from training 
exercise (aside from 
trade) 

Description of 
training 

       Number trained From Lusaka From 
Outside 
Lusaka 

Total 

  Women Men    
Information for table is 
same as for the 
Component 2: Milestone 15 
Table 
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COMPONENT 2:  MILESTONE 18 – Percentage of private sector leaders trained who are women 
 
Name of and location of 
chamber or association 
benefiting from training 
exercise (aside from 
trade) 

Description of training      Number trained From 
Lusaka 

From Outside 
Lusaka 

Total 

   Women Men    
Information for table is 
same as for the 
Component 2: Milestone 15 
Table 

      

 
 
COMPONENT 2:  MILESTONE 19 –Percentage of private leaders trained outside of Lusaka who are women 
 
Name of and location of 
chamber or association 
benefiting from training 
exercise (aside from 
trade) 

Description of 
training 

Number trained From Lusaka From 
Outside 
Lusaka 

Total 

  Women Men    
Information for table is 
same as for the 
Component 2: Milestone 15 
Table 
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FOSTERING LINKAGES 
 
Component 3:  MILESTONE 1 – Percentage in number of visitors to EBZ reference centre (library), from base year (2001) 
 
Number of visitors to EBZ reference centres in 2001 Comments  

 
 There has been no demand for support to the EBZ 

reference centre  
 
 
COMPONENT 3:  MILESTONE 2 – Percentage growth in number of active members above base year (2001) in targeted  
PBA/local chambers 
 
Name of association Number of 

Members 
Total Visitors to associations reference library in 

2001 
 

 Women Men 
 

  

None of the regional or 
local business 
associations or chambers 
have reference libraries 
therefore this milestone is 
not applicable 
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COMPONENT 3:  MILESTONE 3 – Percentage growth in active members in targeted DBA/local chambers who are women 
 
Name of association Number of 

Members 
Total Visitors to associations reference library in 

2001 
 

 Women Men 
 

  

As there are no reference 
libraries, this milestone is 
not applicable 

    

 
 
COMPONENT 3:  MILESTONE 4 – Number of policy issues orig inating from districts outside of Lusaka 
 
Description of policy 
issue 

Origination of Policy issue Comments  
 

 Organization Location 
 

 
 
 

The lack of a conducive 
trade and investment 
regime for textile exports 

TPA Ndola Textile pipeline study was commissioned  

Inadequate VAT refund 
system 
 
 

TPA Ndola Working through the Business Forum, this issue 
was taken up with ZRA and a system has now 
been put in place that should remove the delays 
in receiving VAT refunds. 
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COMPONENT 3:  MILESTONE 5 – Number of reference libraries in PBAs receiving assistance 
 
Name of association business 
library receiving assistance 

Description of assistance Comments  
 
 

As there are no reference libraries in 
PBAs, this milestone is not applicable 

  

 
 
COMPONENT 3:  MILESTONE 6 – Percentage growth in number of visitors above base year (2001) in targeted  
PBA/local chamber reference libraries 
 
Name of association Number of 

Members 
Total Visitors to associations reference library in 

2001 
 

 Female Male 
 

  

As there are no reference 
libraries, this is not 
applicable  

    

 
 
COMPONENT 3:  MILESTONE 7 – Give number of hits to the ZAMTIE web site 
 
Number of hits to ZAMTIE website 
 
 
ZAMTIE is in the process of developing its website which should be up an running in December 2002 
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COMPONENT 3:  MILESTONE  8 – Number of in-country fairs in which ZAMTIE participates 
 
Name of fair Number of companies benefiting 

from ZAMTIE participation 
Number of women who visited 
ZAMTIE site 
 

2002 Zambia International Trade Fair 40 15 
Small and Medium Entrepreneurs 
Association Kitwe District Mini Trade 
Exhibition 

26 17 

Mufulira Trade Exhibition 10 4 
 
 
COMPONENT 3:  MILESTONE 9 – Number of companies benefited by ZAMTIE participation in in-country fairs 
 
Name of fair Number of companies 

benefiting from ZAMTIE 
participation 

Number of women who 
visited ZAMTIE site 

Information for table same 
as information in the 
Component 3: Milestone 8 
Table 

  

 
 
COMPONENT 3:  MILESTONE 10 – Percentage of beneficiaries of in-country fairs who are women 
 
Name of fair Number of companies benefiting 

from ZAMTIE participation 
Number of women who visited 
ZAMTIE site 

Information for table same as 
information in the Component 3: 

  



 83 

Milestone 8 Table 
 
 
COMPONENT 3:  MILESTONE 11 – Number of trade missions to third countries 
 
Name of trade 
mission 

Description      Number of Participants 
 

Total  

 
 
 

Women      Men  

Congo Trade Mission EBZ with ZAMTIE support 
organized and facilitated 
20 Zambian companies 
with 32 representative to 
participate in this mission 
held in Lubumbashi  

3 29 32 

 
 
COMPONENT 3:  MILESTONE 12 –Number of third-country observation tours 
 
Name of third-
country 
Observation tour 

Description of tour including 
any strategic partnerships 
developed 

Number of participants  Total 
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 Women Men  

American and 
African Business 
Women’s Alliance 

Two participants representing the 
tourism and timber sectors visited 
Botswana where in addition to 
participating in the African 
American Business Women’s 
Alliance Conference and Trade 
Exhibit, they visited Botswana 
companies in their areas of 
interest. 

2 - 2 

 
 
COMPONENT 3:  MILESTONE  13 – Number of participants in third-country observation tours 
 
Name of third-
country observation 
tour 

Description of tour including 
any strategic partnerships 
developed 

Total 

  

  Number of 
participants 
 
 
 

 

 
 
 
 

    Women Men  

Information same as 
for the Component 3: 
Milestone 12 Table 
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COMPONENT 3:  MILESTONE  14 – Percentage of participants in third -country observation tours who are women 
 
Name of third-country 
observation 

Description of tour including 
any strategic partnerships 
developed 
 

Total 

  

Number of 
participants 
 

 
 
 
 
 

  
Women 

 
Men 

 

Information same as for 
the Component 3: 
Milestone 12 Table 

    

 
 
COMPONENT  3:  MILESTONE 15 – Inter-country visits by regional investors, traders, or business people  
 
Name of In-country tour Description of tour including 

any strategic partnerships 
developed 

Total 

  

Number of participants 

 
 
 
 
 

 Women Men  

Integrated textile industry 
investment 

Representatives of a potential $ 
30 to $ 50 million investment 
came to Zambia as a result the 

 2 2 
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ZAMTIE textile pipeline study.  
They were shown facilities in 
Livingstone and Kafue, which 
might be used for a textile mill 
and visited local garment 
manufacturers in Ndola and 
Kitwe to get an understanding 
of the quality of the workforce.  
They were introduced to the 
Minister and Permanent 
Secretary for Commerce, Trade 
and Industry; the Economic 
Advisor to the President; the 
Executive Director of ZIC and 
senior staff at the Privatization 
Agency. 

 
COMPONENT 3:  MILESTONE 16 – Give number of strategic partnerships developed directly as a result of in-country, and 
 third-country observation tours facilitated 
 
Name of third – 
country 
observation tour 

Description of tour including any 
strategic partnerships developed 

Total 

  

    Number of participants 

 
 
 
 
 

 Women    Men  

None as yet     



 
ATTACHMENT 3  

 
ZAMTIE’s Cooperation with Other USAID Projects 
 
During the course of the year, ZAMTIE has had the opportunity to work with or 
otherwise involve other USAID projects in ZAMT IE activities.  The following 
table lists many of these. 
 

ZAMTIE Activity Other USAID Project Involved 
ZAMTIE’s Directory of Financial and 
Technical assistance Available in 
Zambia provided information on a 
number of USAID contractor projects  

ZCSMBA, IESC, ZATAC, CLUSA, 
CARE and Grant Thornton 
Associates Ltd  

Facilitating agri-produce through the 
USDA entry procedures 

ZATAC and RAPID 

Public/private sector dialogue ZENA 
Efforts to organize the gemstone 
associations 

IESC 

Efforts to facilitate PRAs ZATAC and RAPID 
LTA management audit IESC 
KaCCI management audit Credit Management Services (CMS) 
KaDBA management audit CMS, ZCSMBA 
EPCCI management audit CLUSA (NRM) 
Study of trade and investment 
opportunities in agriculture 

ZATAC, CLUSA (RGB), MSU and 
CLUSA (NRM) 

Kabwe Horticultural Farmers 
Cooperative  

ZATAC 

Study of the textile pipeline MSU, CLUSA (RGB) and ZATAC 
US market opportunities and AGOA 
promotion workshops in Lusaka, 
Ndola, Kabwe and Livingstone 

The Hub and IESC 

American African Business Women’s 
Alliance Conference 

ZATAC 

Kitwe trade exhibition ZCSMBA 
Mufulira trade exhibition ZCSMBA 
 

 
 


